

Appendix 3: MWO strategic working calendar 2012 - 2015

	Strategic axis	Activities	Responsible	2012			2013			2014			2015		
I	Management and development of the Observatory														
<i>I.1</i>	Governance, management and strategic review of MWO														
I.1.1	Steering meetings	Meeting of MedWet/Com and Steering group	MedWet/Com, Steering group												
I.1.2	Operational meetings	Meetings of MedWet, CU and working group	MedWet, CU												
I.1.3	Coordination CU	Continuous process with working group, partner coordination	CU												
<i>I.2</i>	Partnership strengthening and development														
I.2.1	Part activation	Continuous process	CU/MedWet												
I.2.2	Monitoring implemented by part.	Technical partnership development for water and other indicators not implemented by CU	CU												
I.2.3	NGO network Observatories	Brainstorming on local observatory working relationship. Preparation of a methodology guide to built wetlands Observatories.	CU												
I.2.4	Strengthening of civil society	Formulation and implementation of NGO capacity building project related to wetlands	WWF MedPo, MedWet, TdV..												
<i>I.3</i>	Data-base														
I.3.1		Development and harmonization of monitoring data-base	CU/MedWet/Part.												
<i>I.4</i>	Indicator development														
I.4.1	Biodiversity	Species and communities: Global LPI and disaggregation by biomes, habitats, water	CU/Technical partners												
I.4.2	Water	Indicator, study and monitoring system to establish	CU/WG												
I.4.3	Spatial indicators	Wetlands surface, land conversion, flooding.	CU/Technical partners												
I.4.4	Drivers	Further review of relevant macro-indicators to analyze Mediterranean wetlands results from MWO indicators.	CU												
I.4.5	Ecosystem services	Development of cultural service indicator	CU/Med-INA												
I.4.6	Responses	Local development, country synthesis, test of	CU/WG												

		indicators, ICZM, Ramsar site management																		
I.5	Fund raising for implementation																			
I.5.1	Projects	Foundations Total, prince Albert II of Monaco, MEDDE, FRB, others	MedWet/TdV/CU/Partners																	
II.	Monitoring, production et dissemination of MWO results																			
II.1	Monitoring, studies and production of the Observatory																			
II.1.1	Monitoring-evaluation and studies																			
II.1.2		Monitoring species - Production of species report	CU																	
II.1.3		Monitoring land-use. Production of report	CU/GWII/EKBY																	
II.1.4		Monitoring indicator on cultural services	CU/Med-INA																	
II.1.5		Monitoring local development indicator	CU																	
II.1.6		Monitoring for thematic report 3 (2016)	CU/WG																	
II.1.7		Monitoring by NGOs and local observatories.	WWF/MedWet/CU																	
II.1.8		Monitoring of water	CU/WG/ Technical partners																	
II.1.9		Study of ecosystem services in Camargue	CU																	
II.1.10		Study of Ramsar site management in the Mediterranean	CU																	
II.1.11		Study on water	CU/WG																	
II.2	Production of results																			
II.2.1	Reports	Regional report of MWO and associated communication products	CU/TdV/part.																	
II.2.2	Synthesis	Synthesis of thematic collections	CU/TdV/Part.																	
II.2.3	Thematic collection	Thematic collection 1 on species	CU/TdV																	
II.2.4		Thematic collection 2 on land use	CU (GWII/EKBY)																	
II.2.5	Strategic doc	Morocco Wetland's strategy	HCEFLCD																	
II.2.6	Articles	Scientific articles and partnerships	CU/TdV/Part.																	
II.2.7	Studies	Study report (Master 2)	CU																	
II.3	Valuation of MWO results																			
II.3.1	e-Products	Update of web-site, E - letter	CU/MedWet																	
II.3.2	Press	Press release (synthesis, events, etc).	CU/TdV/MedWet																	
II.3.3	Forums,	Agadir symposium, World Water Forum, COP	MedWet/Partner																	

	<i>workshops, etc.</i>	Ramsar, IUCN World Conservation Congress, etc	s/CU															
II.3.4	<i>Communication relay</i>	Relay by countries, NGO, periodic	MedWet/CU/TdV															
III	MWO support to wetlands policy and strategic issues																	
III.1	Strategic support																	
III.1.1		Wetlands strategy in Morocco, other countries, participation in international events of Ramsar, CBD, WCMC	CU/TdV/MedWet/Partners															
III.1.2		Support observatories and projects	CU/MedWet															
III.2	Policy support																	
III.2.1		Participation in international networks such as Ramsar, CBD, WCMC, etc.	CU/TdV/MedWet															

Legend

- CIHEAM: International centre for advanced Mediterranean Agronomic Studies
- CU: Coordination unit of the Observatory
- ESA: European Space Agency
- FRB: Fondation pour la Recherche sur la Biodiversité
- GWII: Globewetlands II project
- HCEFLCD: Haut commissariat aux Eaux et Forêts et la Lutte contre la Désertification (Maroc)
- ICZM: Integrated Coastal Zones Management
- IUCN: International Union for Conservation of Nature
- MEDDE: Ministry of Ecology, Sustainable Development and Energy (France)
- Med-Ina: Mediterranean Institute for Nature and Anthropos
- MedWet: Mediterranean Wetlands initiative of the Ramsar Convention
- MNHN: National Museum of Natural History
- MWO: Mediterranean Wetlands Observatory
- ONG: Non-governmental Organization
- Part: Partners
- SPANNA: Société protectrice des Animaux et de la Nature (Maroc)
- SPNL: Society for the Protection of Nature in Lebanon
- STRP: Scientific and Technical Review panel (Ramsar)
- TdV: Tour du Valat
- WG: Working group of the Observatory

WI: Wetlands International
WCMC: World Conservation Monitoring Centre
WWF: Worldwide Fund for Nature