



PROGRESS REPORT



Outcome	M3 – Coastal wetland degradation due to Coastal Development and Water Abstraction		
Project N°	17142-17147	Year (1) / Overall years (3)	1/3
Project Title	Conservation of the island wetlands of the Mediterranean Basin		
Partner(s)	<p><u>Multi partner project</u> Coordinating Partner: WWF Greece Direct Partners: Terra Cypria, WWF Turkey, Association Hyla, Mediterranean Small Islands Initiative, Nature Trust Malta, MedWet Indirect Partners: WWF Spain, WWF Adria, WWF MedPo - North Africa, Tour du Valat/Mediterranean Wetlands Observatory, Centro Universitario per la Tutela e la Gestione degli Ambienti Naturali e degli Agroecosistemi (CUTGANNA), University of Catania, Centro Conservazione Biodiversità-CCB/University of Cagliari.</p>		
Total Budget	€ 1.097.000	Disbursement this year	€ 462.210 (1st year disbursement according to contracts with Direct partners)
MAVA Contribution	€ 707.900		
Co-funding	Year (1)	0	Overall project co-funding € 120.270 (11% of overall budget)
Partner overall annual budget	Previous year	-	% MAVA to partner annual overall budget 64,5% direct funding 24,5% through programmatic funding



1. Summary of project developments and achievements in the reporting year (1 page)

In October 2017, the Mediterranean Island Wetlands (MedIsWet) project was launched. In total 13 partners from 9 Mediterranean countries have join forces aiming at the implementation of the XII.14 Ramsar Resolution “Conservation of Mediterranean Basin island wetlands”, following an approach developed by WWF Greece in the project “Conservation of the island wetlands of Greece).

Much effort have been put for partners’ capacity building in order to develop their national projects in a similar and compatible way and to develop the sense of a common project and a mutual goal. In that sense, 2 training workshops were organised in Crete with the participation of 16 people from 9 partners whereas also training sessions have been organised by national partners respectively in Sardinia (CCB/University of Cagliari), Mallorca (WWF Spain), Croatia (Hyla/WWF Adria), Tunisia (WWF North Africa) and Turkey (WWF Turkey) with the participation of WWF Greece. Adding to that, a web platform has been created (<https://sites.google.com/view/mediswet>), aiming at monitoring the project progress, bonding the team/creating a sense of a common project, sharing each partner’s activities, thus serving as a repository where everyone can learn from others actions and finally communicating the project outside of the core team.

Regarding partners’ efforts for the documentation and inventory of their island wetlands (Objective 1, Result 1,1), pre-assessments have been completed for all 7 countries (>15.000 potential wetlands) while field visits have been organised to more than 400 sites on 43 islands of 6 countries (Croatia, Turkey, Tunisia, Spain, Italy/Sardinia & Greece), thus meeting the goal of the first year (192 wetlands). The construction of the 7 national databases (Greek and Cypriot dbs are already in place) are still in progress, however their creation have been delayed as a facelift of the layout of the dbs have been decided (not initially planned). The new layout will be more functional and user friendly. New functionalities will be added (e.g. search by map) while a better search engine is developed. The new layout will be based on the layout and functionality of existed databases (e.g. Gbif, Ramsar RSIS). Finally, an update of the Greek & Cypriot dbs software is in progress, in order to be compliant with the most recent technology. Concerning the dissemination of knowledge to the scientific community, partners have been participated in 4 international congresses/workshops/seminars with 4 oral and 8 poster presentations. Special reference should be made for the 9th European Ramsar Meeting (Czech Republic, 19-23.03.2018) in 11 collaborators from 10 MedIsWet partners were participated..

In order to secure continuation of the project and future funds for restorations (Objective 2, Result 1.2), a funding proposal has been prepared and submitted to the European Maritime and Fisheries Fund (EMFF). The new project, if accepted, will be called “MedBlueprint” and 6 partners (WWF Greece, WWF Turkey, WWF Spain, Terra Cypria, Nature Trust Malta, T6 Eco) will collaborate under MedWet’s coordination. In this project, WWF Greece and Terra Cypria will be undertaking major on site restoration activities while the rest of the partners will undertake all "light" restoration activities such as including foundation restoration activities, baseline assessment and communications and policy which are led and integrated across the partnership by MedWet. Total eligible costs is 1,878 M€ while the requested contribution is 1,493 M€. In addition to that, 2 more funding proposals have been prepared and submitted by PIM (requested funds: ~150.000€).



PROGRESS REPORT



Regarding advocacy and policy (Objective 3, Results 2.1, 4.1) all national partners have communicated the launch of the project and its goals to the national authorities and they have established good connection with their relevant ministries. Proposals for the improvement of the national legal framework are in progress in Cyprus, France & Italy while in Greece, the protection of the island wetlands with area more than 8 Ha is still pending. As for the dissemination of the values and importance of the island wetlands to the public, in total, more than 2000 people attended 32 events in 6 countries (capacity building seminars, environmental education, field events & actions days, public events) whereas also partners have organised or participated in 11 workshops/round tables informing more than 350 people.

Comparing to the schedule, there are no main delays. Some partners should have completed their inventory reports, however this actions will be implemented the following year without any impact to the total plan. In addition, the work plan includes the preparation of a fundraising plan for phase 2. The fundraising plan is not yet completed, pending the review of the restoration funding proposal submitted to the EMFF. Depending on the evaluation of this proposal (September 2018), next steps will be decided.

2. Report against planning

Please complete the table below for tracking progress of activities and outputs. This table is the table of activities provided in the Full Project Proposal (FPP) approved by MAVA.

Green: On track and activity will be completed, no adjustments needed / **Yellow:** Some adjustments needed but still on track to be completed by the end of the project / **Orange:** Major adjustments needed to bring activity back on track and be completed by the end of the project / **Red:** The project's activity is off track or simply not being delivered. The activity needs to change completely or needs to stop.

Strategy 1	Documentation at national level
------------	---------------------------------

Comments: Provide any other relevant information like new activity implemented, change in context, ...

Result 1.1: Island wetlands will have been inventoried and documented and knowledge will be disseminated to the public and to the scientific community

Activity planned	Outputs/products expected <i>(as presented in the FPP approved by MAVA)</i>	Comments on progress <i>(please specify the activities carried out, outputs delivered, shortfalls and other useful information linked to the activity)</i>
Activity 1.1.1	Identification, code giving and delineation of possible wetlands in Google Earth	<p>7 Google Earth files (one per country)</p> <p>Pre-inventory work has been completed for the following:</p> <ul style="list-style-type: none"> ● Malta (126 potential wetlands with delineations) ● France (930 wetlands with delineations; field visits are foreseen for 2019) ● Sardinia (2422 wetlands with delineations, among which 689 are naturals) ● Sicily (11984 wetlands, most of which are artificial, 2153 wetlands have been delineated for 3 provinces (Catania, Siracusa and Ragusa) and the delineation is underway for the province of Messina) ● Croatia (137 wetlands with delineations) ● Turkey (81 wetlands on 25 with delineations) ● Tunisia (93 wetlands with delineations)
Activity 1.1.2	Collecting and indexing of relevant scientific literature	<p>7 scientific literature dbs organized (one per country) in a reference manager software (e.g. Mendeley)</p> <p>Collecting and indexing the relevant literature is an ongoing process. Almost all countries have collected the most important literature. In detail:</p>



PROGRESS REPORT



			<ul style="list-style-type: none"> ● Turkey: Relevant literature was collected and organised about Gökçeada and Ayvalık Islands. No literature exists for the other islands, yet. ● Croatia: Till now 158 literature references have been collected and organized in the Zotero reference manager software. The literature is mostly related to the fauna and flora of the Mediterranean region and islands of Croatia. The search for the new or missing literature of wetlands is still ongoing and will be completed by the end of this year. ● Italy: 549 references for Sardinia and Sicily have been collected and organised. Most of them are about plants (367), fauna, geology and morphological aspects. The search for literature is ongoing. ● France: 199 references have been collected and organised in a Mendeley reference manager software. The literature include fauna/flora inventories of Corsican wetlands. The search for literature is still ongoing. ● Spain: 42 references of wetlands in the Balearic islands have been collected, but not indexed- only inserted in the database. ● Malta: 83 references have been compiled so far that includes literature related to specific sites as well as habitat types and species of conservation interest related to wetlands. The search for literature remains ongoing. ● Tunisia: 74 references for Kerkennah archipelago and Kuriat islands have been collected and organised.
<p>Activity 1.1.3</p>	<p>Two person travel to Greece for a 4-day training workshop</p>		<p>2 training workshops have been organised in Crete:</p> <ul style="list-style-type: none"> ● 21-23/11/2016, 6 participants ● 07-08/11/2017, 10 participants <p>In addition, capacity building has been secured through visits of the MedIsWet coordinator to the following countries/islands:</p> <ul style="list-style-type: none"> ● Italy/Sardinia (10.04.2017)



PROGRESS REPORT



			<ul style="list-style-type: none"> ● Spain/Mallorca (08-12/05/2017) ● Croatia/Krk island (26-30/03/2018) ● Tunisia (03-11.05.2018) ● Italy/Sardinia (03-06.06.2018) ● Turkey (11-16.06.2018)
Activity 1.1.4	Adapting Greek db to each country status		<p>All partners have already started the adaptation of the Greek db to their country status. Relevant files have been sent to the external contractor for the construction of their national dbs.</p>
Activity 1.1.5	Construction of new db by specialists	<i>9 wetlands databases constructed (Greek and Cypriot already completed)</i>	<ul style="list-style-type: none"> ● Database construction in progress France, Italy, Malta, Croatia, Turkey, Tunisia, Spain. Their completion is expected during the following months (Autumn 2018). ● Facelift of the front page of the database in progress The new layout will be more functional and user friendly. New functionalities will be added (e.g. search by map) while a better search engine will be developed. The new layout will be based on the layout and functionality of existed databased (e.g. Gbif, Ramsar RSIS). WWF Greece has undertaken the lead on this, thus adding extra resources. ● Update of the Greek & Cypriot database software is in progress As the software technology of the Greek and Cypriot databases is almost 8 and 4 years old respectively, an updated of the software is in progress in order to comply with the most recent specs.
Activity 1.1.6	Field visits	<i>Field visits to at least 2500 wetlands on 91 islands</i>	<p>In total 408 wetlands in 43 islands have been visited and inventories have been carried out. In detail:</p> <ul style="list-style-type: none"> ● Greece: 7 wetlands on 1 island ● Turkey: 35 wetlands on 10 islands. ● Croatia: 80 wetlands on 19 islands ● Italy: 125 wetlands (49 natural, 74 artificials) for Sardinia in 3 islands (Sardinia, San Pietro and Sant'Antioco)



PROGRESS REPORT



			<ul style="list-style-type: none"> ● France: Field inventories are foreseen for 2019 ● Spain: 135 wetlands in 4 islands ● Malta: Field inventories are foreseen for later in 2018 and 2019 ● Tunisia: 26 wetlands on 6 islands
Activity 1.1.7	Data entry to the database	<i>9 national databases completed with data (Greece and Cyprus already completed)</i>	Databases are not yet published, however the structure is ready and partners have already started uploading data.
Activity 1.1.8	Reporting of inventory results	<i>9 Inventory reports</i>	<p>For the needs of a common, compatible approach, a report template has been created. In detail:</p> <ul style="list-style-type: none"> ● Cyprus: Following the proposed template the first draft of Cyprus inventory report has been completed. Adjustments are taken place a the final report is expected by the end of October 2018. ● Greece, Turkey, Tunisia, Malta, Spain & Croatia: The reports will be completed by the end of year 2.
Activity 1.1.9	Participation in workshops/meetings for the need of the project	<i>2 MedWet meetings, 1 pre-COP & 1 COP Ramsar</i>	<ul style="list-style-type: none"> ● MedWet meeting: No MedWet COM has been organised so far. ● Pre-COP meetings: 9 MedisWet partners presented the 9th European pre-COP in Olomouc (WWF Turkey, Terra Cypria, Association Hyla, WWF Greece, PIM Initiative, University of Cagliari/CCB, WWF Spain, Nature Trust Malta, TdV). ● The 13th COP Ramsar will be held in Dubai in October 2018. 9 MedIsWet partners will participate (TdV, Terra Cypria, Nature Trust Malta, PIM Initiative, WWF Turkey, WWF Tunisia, WWF Greece & MedWet)
Activity 1.1.10	Participation in national and international scientific congresses	<i>Participation in at least 10 national and 6 international scientific congresses</i>	<p>In total MedIsWet partners have participated in 4 congresses and workshops with 12 oral and poster presentations. In detail:</p> <ul style="list-style-type: none"> ● Cyprus <ul style="list-style-type: none"> - Poster presentation at the 2nd Mediterranean Biogeographical Natura 2000 Seminar, Cyprus, 14-16.11.2017



PROGRESS REPORT



			<ul style="list-style-type: none">- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.- Oral presentation at the 6th International Conference on Remote Sensing and Geoinformation of Environment, Cyprus, 26-29.03.2018● Malta<ul style="list-style-type: none">- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.● France & Italy (Eva check)<ul style="list-style-type: none">- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.● Turkey<ul style="list-style-type: none">- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.● Spain<ul style="list-style-type: none">- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.- Oral presentation at the 9th European Ramsar Meeting (Small wetlands Interactive session debriefing), Czech Republic, 19-23.03.2018.● Greece<ul style="list-style-type: none">- Oral presentation at the 12th Annual SWS European Chapter Meeting, Faro, Portugal, 05.05.2017- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.- Oral presentation at the 9th European Ramsar Meeting (Small wetlands Interactive session), Czech Republic, 19-23.03.2018.● Croatia<ul style="list-style-type: none">- Poster presentation at the 9th European Ramsar Meeting, Czech Republic, 19-23.03.2018.
--	--	--	---

Result 1.2: Restoration studies and financing opportunities mapped, pilot restorations, co-funding for phase 2

Activity planned		Outputs/products expected <i>(as presented in the FFP approved by MAVA)</i>	Comments on progress <i>(please specify the activities carried out, outputs delivered, shortfalls and other useful information linked to the activity)</i>
Activity 1.2.1	Pilot restorations	<i>One visible restoration activity ongoing in each of the countries of focus (except Turkey), started before the end of phase 1.</i>	Not started yet. During the field visits opportunities for restorations are mapped
Activity 1.2.2	Preparation of restoration studies and financing opportunities mapped	<i>8 wetland restoration proposals (one per country)</i>	Not started yet
Activity 1.2.3	External assistance - design a strategy for co funding the activities of the project and ensure sustainability of the project	<i>New funding achieved for the project and future restoration operation financed after the project</i>	Not started yet
Activity 1.2.4	Fundraising plan for phase 2	<i>By year 1, a fundraising plan for phase 2 will have been defined</i>	<ul style="list-style-type: none"> ● A funding proposal has been submitted (EMFF) and waiting for response (September 2018). The proposed project (called MedBlueprint) has been submitted to the EASME/EMFF/2017/1.2.1.12/ S4 RESTORING MARINE ECOSYSTEMS IN THE MED. Participated partners: Cyprus, Turkey, Greece, Malta, Spain, MedWet ● A funding proposal has been submitted the 07.03.2018 to the Rhône Mediterranean Corsica Water Agency and waiting for response (July-August). The project is called "Project PIM Initiative 2.0: Assist on the field managers of insular area" One component is dedicated to co-finance MedIsWet activities related to field inventories (Corsica, Sardinia and Sicily), valorization of the data collected (implementation of an advocacy strategy for France and Italy insular wetlands, redaction of a guidelines for the restoration of small insular wetlands and participation to scientific congresses.



		<ul style="list-style-type: none"> ● An application for a small grant has been sent to the French Ministry of Environment the 22.06.2018 and waiting for response (Autumn 2018). ● The potential fundraising in Croatia are in negotiations with the public institutions Lastovo Islands Nature Park and Kornati National Park. <p>The fundraising plan is not yet completed, pending the review of the restoration funding proposal submitted to the EMFF. Depending on the evaluation of this proposal (September 2018), next steps will be decided.</p>
--	--	--

Strategy 2	National policy and advocacy
------------	------------------------------

Comments: Provide any other relevant information like new activity implemented, change in context, ...

Result 2.1: Conservation measures will be promoted in Mediterranean, national & local scale and relevant stakeholders will be fully aware

Activity planned	Outputs/products expected <i>(as presented in the FFP approved by MAVA)</i>	Comments on progress <i>(please specify the activities carried out , outputs delivered, shortfalls and other useful information linked to the activity)</i>
Activity 2.1.1	Analyzing the current protection status 6 reports	<p>Current protection status reports are in progress in the following countries:</p> <ul style="list-style-type: none"> ● Turkey: It was identified that 11 island wetlands have protection status in Turkey (originally planned for Year 2). ● Croatia: The protection status on Croatian islands was analyzed, and there is non or really poor protection present. There is a lot of room for improvement. As soon as there will be wetlands inventory, we will strategically approach to lobbying local administrations and national decision makers.

			<ul style="list-style-type: none"> ● Italy & France: The analysis of the current protection status of the island wetlands of France and Italy has been taken over by an external collaborator. A report is in redaction, the draft version is provided, final version foreseen for November. ● Tunisia: In progress for Kerkennah and Kuriat islands. ● Cyprus: The protection status of all 373 island wetlands found in Cyprus has been analyzed. Lack or insufficient protection has been identified in 85 of them with high and medium biological importance. ● Malta: Planned for Year 3
Activity 2.1.2	<i>Prepare step-wise communication strategy and identify tools/mechanisms (including campaigns, lobbying activities, communication materials etc.) to deliver the key messages on the ecological importance of these sites and to engage relevant stakeholders to achieve their conservation</i>	<i>2 Engagement and mobilization strategies</i>	<ul style="list-style-type: none"> ● Turkey: It is planned for Year 2. ● Cyprus: A study on the legal protection is on progress. A more specific communication and advocacy approach will be decided after the completion of the report. A number of meeting with the relevant stakeholders have been conducted.
Activity 2.1.3	Creation of position papers for communication with decision makers	<i>At least 6 position papers prepared</i>	<ul style="list-style-type: none"> ● Cyprus: A draft of the position paper has been developed and we are in direct communication with Ramsar Focal Point in Cyprus for its finalization. The final position paper is expected by the end of 2018 ● Croatia: As soon as there will be an inventory of island wetlands and main findings, we will approach to the creation of tailor made positions for the most relevant islands and its wetlands. ● Malta: Development of a position paper is planned following inventory of island wetlands and main findings.
Activity 2.1.4	Proposals for legislative instrument/instruments for better protection	<i>Proposals for 5 countries</i>	<ul style="list-style-type: none"> ● Cyprus: A comprehensive study for identifying best applied legislative instruments in Cyprus in progress based on the analysis of wetlands' current protection statues (Activity 2.1.1). This study is expected to be completed by October 2018. ● Turkey: It will start after the completion of the inventory (Planned for Year 2)



PROGRESS REPORT



			<ul style="list-style-type: none"> ● Croatia: Planned initially for Year 1 but it will implemented after the completion of the inventory. A legal expert (external collaborator) will be hired after the completion of the inventory. ● France & Italy: Planned action for Year 2. A legal framework study on the protection of island wetlands of France and Italy is in progress and will be completed by November 2018. The study is divided in 3 parts (Bibliographical, Stakeholders and Strategic/Operational parts). The Bibliographical part contains a review of International, European Union and national laws of France and Italy that can be used for protecting island wetlands and is now completed.
Activity 2.1.5	Meetings /Presentation to authorities and lobbying for better protection of island wetlands	<i>Activity log with for meetings/ Press releases</i>	<ul style="list-style-type: none"> ● Cyprus: We are in constant communication with Ramsar Focal Point in Cyprus and three meetings were held to discuss the improvement of island wetlands protection and to organize common events/activities. Lobbying to the members of the parliament and competent ministries will initiated in October when the position paper (Activity 2.1.3) and the study on the legislative instrument (Activity 2.1.4) are finalized. ● Turkey: Two meetings were arranged with the Ministry of Forestry and Water Affairs Directorate of Nature Conservation and National Parks Department of Wetlands. Possible conservation status were discussed and the Department was informed about the draft Turkish db. ● Croatia: Until now we have had only preliminary meetings with national authorities, to inform them about the project and see their interest. With local governments, we have sent them letters about the project, and in autumn we will start to approach them directly. The idea is to visit local decision maker during the local public events on islands. ● France:



- A strategy of lobbying is in redaction for France and Italy by Pantelina Emmanouilidou. This will include a stakeholders part that will identify governmental and not governmental stakeholders involved to island conservation, and a strategic/operational part that will provide guidelines to facilitate the use of available tools for the protection of island wetlands by stakeholders and individuals at the Mediterranean, national and regional level. A Letter was sent to Ghislaine Ferrere, the French Ramsar focal points to inform her about the launch of the MedIsWet project. She was also invited at the European Pre-COP and participated at the meeting.
- A letter was sent to the French Ramsar focal point in June to keep her up to date of the activities of MedIsWet.
- A Framework Convention is in redaction between the Corsican Environment Office (OEC) and PIM Initiative. The partnership aims to share knowledge regarding the wetlands inventory performed by the OEC on one hand and by PIM for MedIsWet by the other hand, to assist the OEC on the implementation of field visits on Corsican wetlands and in communication in order to promote the activities of the OEC at a national and Mediterranean scale
- Italy:
 - A letter was sent to Diego Martino, the Italian Ramsar focal point to inform him about the launch of the MedIsWet project. He was also invited at the European Pre-COP but did not participated.
 - A meeting took place between Prof. Gianluigi Bacchetta and Dr. Maria Bonaria Careddu, Dr Marianna Mossa, Dr Sergio Massala and later with Dr Maria Ledda from the Environment & Forest



PROGRESS REPORT



			<p>Department of the Autonomous Region of Sardinia, on the 28th of March in order to consider a sharing of information regarding the national inventory project coordinated by ISPRA. An official letter has been sent to the Environment & Forest Department of Sardinia following this meeting and conducted to an agreement to share information and propose further collaboration.</p> <ul style="list-style-type: none"> Spain: Two meetings with Environmental and Water authorities of the Regional Government were held in January and June 2018. Malta: Drafted the template letter that was then sent to all focal points informing them about the launch of the MedIsWet project. Letter was sent also to Malta's National Focal Point - Mr Darrin Stevens. Follow up meetings were held with ERA. The Focal Point was also encouraged to attend the European pre-COP; the Focal Point sent a representative who was well informed about the project at the pre-COP. Discussions about restoration activities at two protected wetlands sites are ongoing with ERA. Tunisia: Letters have been sent to national authorities (Coastal protection agency, ministry of environment, forestry department, marine marchande) using the template shared in the MedIsWet website to announce the project and present its objectives. Further, unofficial meetings took place when we started preparing the field visits with SPA/RAC and the coastal agency's central office in Tunis and regional offices in Sfax and Monastir.
Activity 2.1.6	Lobbying for New Ramsar sites designation or re-delineation of existed Ramsar sites to include more wetland areas	<i>At least 6 proposals for new Ramsar sites</i>	Not started yet

<p>Activity 2.1.7</p>	<p>Production of informational material</p>	<p><i>3000 leaflets on importance of island wetlands</i></p>	<p>Cyprus: One foam mascot, 1000 stickers, 2 banners, 50 T-shirts, 1000 leaflets. Turkey: Planned for Year 2 Croatia: In the process of implementing the action. Tunisia: Planned for Year 2 Malta: Planned for Year 2 Italy & France: Planned for following years</p>
<p>Activity 2.1.8</p>	<p>Creation of educational material for wetlands</p>	<p><i>Educational brochures on island wetlands</i></p>	<p>Cyprus: Four different educational activities have been developed and implemented successfully in a number of educational events (see 2.1.9). Those activities are now compacted in a comprehensive educational package that is expected to be ready by October 2018. Croatia: Planned for Year 1. We have an agreement with designer that will produce the mobile exhibition on wetlands. Basic materials were sent to the designer, and its production is in progress. We need to have it for autumn public events. Malta: Planned for Year 3</p>
<p>Activity 2.1.9</p>	<p>Outreach Env Education to selected groups (boy scouts, girls/hunters/farmers etc.)</p>	<p><i>Outreach Environmental Educational Sessions</i></p>	<p>Cyprus: In total, during the first year of the project 15 educational events were implemented reaching out to 1211 participants. Croatia: In total 6 educational events were implemented, reaching out to 220 participants. Malta: Planned for Years 2 & 3</p>
<p>Activity 2.1.10</p>	<p>Organization of special events (e.g. Wetlands day Event, etc.)</p>	<p><i>Promotional events on islands</i></p>	<p>In total, the project was presented in 15 events and almost 600 participants were informed. In detail: Cyprus: 4 events, 300 participants Spain: 1 event, 15 participants Croatia: 6 events, 61 participants Italy: 2 events, 120 participants Malta: 1 event, 45 participants Greece: 1 events, 55 participants</p>
<p>Activity 2.1.11</p>	<p>Initiate dialogue with local communities for engagement and networking and facilitate collective action such as citizen science; networks for intervention etc.</p>	<p><i>Collective action platform(s)</i></p>	<p>Turkey: Planned for Year 2.</p>



PROGRESS REPORT



<p>Activity 2.1.12</p>	<p>Creation of island wetlands volunteer network</p>	<p><i>volunteer network on two Croatian islands, complaint letters, short articles, two restoration actions, "Adopt a pond" program</i></p>	<p>Collaboration with the association "Mali grad Faros" (http://www.maligrad.hr) was established. The association was contracted by Association Hyla on June 2018 to make and perform a children play on wetlands through which the MedisWet project will be promoted. They will carry out at least 30 workshops for local and all interested children on two Adriatic islands - Hvar and Brač Islands during July and August 2018. It is assumed that the workshop will be attended by more than 100 children/stakeholders and more than 300 audience/stakeholders during two months. The main idea is that through the workshops children will learn more about the wetlands (what are they, what they serve for, for what purpose do we used them, what types do we have...) and they will make their own play on wetlands and present it to the audience (parents, family, local authorities, tourists who are our target groups). This way we will build volunteer network starting with the youngest from public to the local authorities and government.</p>
<p>Activity 2.1.13</p>	<p>Design, construction and installation of signposting</p>		<p>Malta: Planned for Year 2</p>

Strategy 3

Dissemination of knowledge at Mediterranean scale

Comments: Provide any other relevant information like new activity implemented, change in context, ...

Result 3.1: *Island wetlands will have been inventoried and documented and knowledge will be disseminated to the public and to scientific community*

Activity planned	Outputs/products expected <i>(as presented in the FFP approved by MAVA)</i>	Comments on progress <i>(please specify the activities carried out , outputs delivered, shortfalls and other useful information linked to the activity)</i>
------------------	--	--



PROGRESS REPORT



Activity 3.1.1	Preparation of a pan-Mediterranean report with data from all national inventories	<i>A pan-Mediterranean report</i>	Not started yet
Activity 3.1.2	Integration of information derived from the national inventories in MWO's database	<i>MWO database with island wetland data</i>	Not started yet
Activity 3.1.3	Integration of all national databases in a common portal hosted by MWO	<i>A portal connected to all national dbs</i>	Not started yet
Activity 3.1.4	Present pan-Med report in international meetings (e.g. COP, pre-COPs) and scientific congresses	<i>1 pre-COP & 1 COP Ramsar</i>	Not started yet

Strategy 4 Policy and advocacy at Med scale

Comments: Provide any other relevant information like new activity implemented, change in context, ...

Result 4.1: Conservation measures will be promoted in Mediterranean, national & local scale and relevant stakeholders will be fully aware

Activity planned	Outputs/products expected <i>(as presented in the FFP approved by MAVA)</i>	Comments on progress <i>(please specify the activities carried out, outputs delivered, shortfalls and other useful information linked to the activity)</i>
Activity 4.1.1	2 workshops with partners, Ramsar focal points and other stakeholders. Promotion of the protection at Med scale	2 Workshops organised with relevant stakeholders attendance (2017 and 2019)
Activity 4.1.2	Promotion of the protection in Ramsar, E.U or Barcelona Convention instruments	One Policy brief based on the project results.



PROGRESS REPORT



			During Year 2 a more concrete strategy will be developed for the promotion of the island wetlands at a E.U. level and through the Barcelona Convention.
Activity 4.1.3	Communication at Mediterranean scale	<i>Regular publications of web articles regarding the project successes and results, on the website and on social media. (2017-2019)</i>	<p>To highlight the work done within the project and to inform stakeholders and general public about the progress achieved on the ground, MedWet have written, up to now, five articles for its website and have promoted the project activities on its social media. The articles are:</p> <ul style="list-style-type: none"> - Latest news from the Mediterranean Island Wetlands project (MedIsWet) (27 June 2018): http://bit.ly/2Ko8lcU - The Mediterranean Island Wetlands project (MedIsWet) is active on the ground (30 May 2018): http://bit.ly/2sqSoL3 - The Mediterranean island wetlands (MedIsWet) project moves ahead (25 April 2018): http://bit.ly/2JmZ6bS - MedIsWet celebrates World Wetlands Day 2018 (9 February 2018): http://bit.ly/2BmwiPU - MedIsWet, a Mediterranean Wetlands Island network, has just started (22 November 2017): http://bit.ly/2zbQikw
Activity 4.1.4	Side event at Ramsar COP13 (2018)	<i>One dedicated side event organised during the Ramsar COP 13 in Dubai (2018)</i>	COP13 will take place in Year 2. A proposal for a side event has been sent to the organising committee and an affirmative response is anticipated.

3. Key results achieved (monitoring table)

Please complete the table below for tracking progress of expected results. This table is the monitoring table provided in the Full Project Proposal (FPP) approved by MAVA.

Green: On track to be achieved by the end of the project, no adjustments needed / **Yellow:** Some adjustments needed but still on track to be achieved by the end of the project / **Orange:** Major adjustments needed to reach expected result / **Red:** Result will not be reached: The activities needs a major change or needs to stop.

	Indicators	Targets	Baseline data (before the start of the project)	Comments on progress (please specify key accomplishments and shortfalls)
RESULT 1.1 Island wetlands will have been inventoried and documented and knowledge will be disseminated to the public and to scientific community	Creation of functional National small island wetlands database for each country	By year 1, 7 national databases (Turkey, Croatia, Spain, France, Italy, Tunisia, Malta) will have been constructed and uploaded to the internet	2 national dbs already functional (Greece, Cyprus).	Construction of all 7 dbs (France, Italy, Malta, Croatia, Turkey, Tunisia, Spain) is in progress. Although not in the initial plans, a new layout (design) of the dbs has been decided as also an update of the Greek & Cypriot software. All dbs will be published by the end of 2018.
	No of Field visits/inventory data in database per year of implementation	<p>- By year 1, field visits will have been made to 192 potential wetlands sites on 31 islands (Turkey, Tunisia, Malta) and all data will be filled out in the database.</p> <p>- By year 2, field visits will have been made to 400 potential wetlands sites on 37 islands (Croatia, Spain) and all data will be filled out in the database.</p> <p>- By year 3, field visits will have been made to 430 potential wetlands sites on 9 islands</p>	Wetland inventories exist for the Balearics, Malta and Corsica but they are outdated, hold few data, they are not based on a certain methodology and they are not published	<p>In total 405 wetlands in 43 islands have been visited and inventories have been carried out. In detail:</p> <ul style="list-style-type: none"> • Greece: 7 wetlands on 1 island • Turkey: 32 wetlands on 10 islands. • Croatia: 80 wetlands on 19 islands • Italy: 125 wetlands on 3 islands (Sardinia, San Pietro and Sant’Antioco) • Spain: 135 wetlands in 4 islands • Tunisia: 26 wetlands on 6 islands



PROGRESS REPORT



		(France) and all data will be filled out in the database. - By year 4, field visits will have been made to 1500 potential wetlands sites on 15 islands (Italy) and all data will be filled out in the database.		
	Preparation and promotion of National Inventory reports	- By year 1, 5 inventory reports (Greece, Cyprus, Turkey, Tunisia, Malta) prepared and promoted to all relevant authorities. - By year 2, 2 inventory reports (Croatia, Spain) prepared and promoted to all relevant authorities. - By year 4, 2 inventory reports (Italy, France) prepared and promoted to all relevant authorities.	Greece and Cyprus have already completed their inventories	A common template has been produced and uploaded in the MedIsWet site (https://sites.google.com/view/mediswet/mediswet-project/file-repository). Although differently planned for year 1, none of the 5 reports have been completed as field visits are still ongoing. During year 2 6 national reports are expected (Cyprus, Greece, Turkey, Tunisia, Spain, and Croatia) while Malta's report will be completed by the end of 2019.
	Number of oral presentations in scientific congresses	By the end of the project, 20 presentations in 10 national and 6 international scientific congresses	During the Greek island wetlands project, oral and poster presentations were made to more than 20 national and international scientific congresses	In total MedIsWet partners have participated in 4 congresses and workshops with 12 oral and poster presentations.
	Pan-Mediterranean report	By year 5, a pan-Mediterranean report will have been published	Publications have been made on the status of Wetlands inventories, biodiversity of Med wetlands and trends by MedWet and MWO, however	Project plan did not include any results for 1st year



PROGRESS REPORT



<p>RESULT 3.1 Island wetlands will have been inventoried and documented and knowledge will be disseminated to the public and to scientific community</p>			never such a pan-Med report for the Med island wetlands have been produced.	
	Web portal	By year 6, a portal that links to all national databases will be aired	A previous database owned by MedWet/MWO hosted data on Med national inventories. This database is not on air anymore, while the quality of data was insufficient.	Project plan did not include any results for 1st year
<p>RESULT 1.2 Restoration studies and financing opportunities mapped</p>		- By year 2, 4 restoration proposals (Turkey, Croatia, Spain, Malta) prepared and financial opportunities mapped. - By year 3, 2 restoration proposals (Cyprus, Tunisia) prepared and financial opportunities mapped. - By year 4, 2 restoration proposals prepared (France, Italy) and financial opportunities mapped.	Proposal for the restoration of 13 wetlands had be prepared during the Greek project	Project plan did not include any results for 1st year During the field visits opportunities for restorations are mapped
	Restoration proposals prepared			
	Number of restorations' proposals funded	By year 4, new funding achieved	2 Greek island wetlands small scale restoration proposals have been partially funded.	<ul style="list-style-type: none"> ● A funding proposal has been submitted to the European Maritime and Fisheries Fund (Response on September 2018). ● A funding proposal has been submitted to the Rhône Mediterranean Corsica Water Agency (Response until late August 2018). ● An application for a small grant has been sent to the French Ministry of Environment (Response until Autumn 2018)



PROGRESS REPORT



				<ul style="list-style-type: none"> • The potential fundraising in Croatia are in negotiations with the public institutions Lastovo Islands Nature Park and Kornati National Park.
<p>RESULT 2.1 Conservation measures will be promoted in Mediterranean, national & local scale and relevant stakeholders will be fully aware</p>	<p>Proposals for the improvement of legal framework</p>	<p>By year 2, 6 proposals will have been made (Cyprus, Turkey, Croatia, Italy, France, Tunisia)</p>	<p>In the Greek project certain proposals have been made: protection of the small (<8ha) wetlands, protection of the big (>8Ha) wetlands, inclusion in regional and local spatial planning, new wildlife refuges.</p>	<ul style="list-style-type: none"> • Legal framework study/proposal on island wetland protection in progress <ul style="list-style-type: none"> - Cyprus, France, Italy, Croatia
	<p>Lobbying of pertinent authorities and stakeholders</p>	<p>By year 4, legal framework improvement proposals will have been communicated to all relevant public services through position papers and meetings/presentations</p>	<p>In the Greek project, presentations and consultations with public authorities preceded the official submission of the proposals. Finally, public consultations took place in almost all cases.</p>	<ul style="list-style-type: none"> • Greece <ul style="list-style-type: none"> - Call to Action to Halt the degradation of islands' wetlands of the Mediterranean Basin (Faro, Portugal) - Promotion of protection of the island wetlands of Greece with area more than 8 Ha - Announcement of the MedIsWet project, inform about the Call to Action - Additional information for the preparation of the Ramsar national report of Greece • Turkey <ul style="list-style-type: none"> - Announcement of the MedIsWet project, inform about the Call to Action with an official letter. - Two meetings with the Ministry of Forestry and Water Affairs Directorate of Nature Conservation and National Parks Department of Wetlands, with attendance of the Ramsar focal point: One to inform the Department about the start of MedisWet project and the second about the draft db structure and possible collaborations for data collection. • Croatia



				<ul style="list-style-type: none">- Announcement of the MedIsWet project, inform about the Call to Action- Meeting with Ramsar Focal Point at the Ministry of Environment and Energy.- Informed all local self-governments on target islands and wetland protection. <p>• France & Italy</p> <ul style="list-style-type: none">- Announcement of the MedIsWet project to France, inform about the Call to Action- Announcement of the MedIsWet project to Italy, inform about the Call to Action- Lobbying strategy in progress (editing stage)- Communication with French and Italian Ramsar focal points to inform about the launch of the MedIsWet project and keep them up to date of the activities of the project.- A meeting with the Environment & Forest Department of the Autonomous Region of Sardinia (28.3.2018) took place regarding the national inventory project coordinated by ISPRA.- An official letter was sent to the Environment & Forest Department of Sardinia following the later meeting in order to share information and propose further collaboration. <p>• Cyprus</p> <ul style="list-style-type: none">- Preliminary meetings with national authorities.- Constant communication with Ramsar Focal Point for setting lobbying strategy and prioritise actions.
--	--	--	--	--



PROGRESS REPORT



				<ul style="list-style-type: none"> ● Malta <ul style="list-style-type: none"> - Announcement of the MedIsWet project, inform about the Call to Action - 3 meetings with the Environment and Resources Authority (ERA) were MedIsWet project was discussed along with the planned restoration activities. Meeting carried out on: 17.10.2017, 24.11.2017 & 23.1.2018 ● Tunisia <ul style="list-style-type: none"> - Announcement of the MedIsWet project, inform about the Call to Action ● Spain <ul style="list-style-type: none"> - WWF Spain met the Regional Ministry and the GD of Water Resources of the Balearic Is. Government to review the acceptance of our objections to the Balearic Hydrological plan. They included in the wetland inventory 5 out of 6 wetlands we requested, and instead of a Wetland decree they will regulate wetland conservation through the Wetland Inventory legislation. It is not 100% what we wanted but thanks to MedIsWet, Balearic wetlands are more protected than before.
	Citizens informed	By year 4, at least 5000 citizens will have been informed	8000 people the last 4 years in Greece	<p>In total 2035 people were informed in 6 countries. In detail:</p> <ul style="list-style-type: none"> ● Croatia <ul style="list-style-type: none"> - A total of 281 people have been informed ● Spain <ul style="list-style-type: none"> - A total of 65 people have been informed ● Italy <ul style="list-style-type: none"> - A total of 120 people have been informed ● Malta <ul style="list-style-type: none"> - A total of 45 people have been informed. ● Greece



PROGRESS REPORT



				<ul style="list-style-type: none"> - A total of 81 people have been informed. ● Cyprus <ul style="list-style-type: none"> - A total of 1443 people have been informed.
	Public events	By year 4, at least 40 public events will have been organised	65 public events the last 4 years in Crete.	<p>In total, partners have been participated or organised 34 events. In detail:</p> <ul style="list-style-type: none"> ● Cyprus <ul style="list-style-type: none"> - A total of 13 public events have been organized ● Greece <ul style="list-style-type: none"> - 2 public events ● Malta <ul style="list-style-type: none"> - 1 event ● Italy <ul style="list-style-type: none"> - 2 events ● Croatia <ul style="list-style-type: none"> - 12 events ● Spain <ul style="list-style-type: none"> - 4 events
	Conservation results	<ul style="list-style-type: none"> - By year 2, Balearic wetlands protected by a regional decree and included in the National Wetlands Inventory - By year 1, island wetlands will be integrated in the Wetlands National Strategy and recognized as biodiversity hotspots - By year 3 interministerial and / or inter-agency agreements will have been drawn up for the successful management of these sites 	After the completion of the Greek project, the number of island wetlands protected have been increased from 332 to 567 (Presidential Decree, spatial planning, new wildlife refuge while a ministerial decision for the protection of the big island wetlands (>8ha) is still pending).	Project plan did not include any results for 1st year. Conservation results usually take time



PROGRESS REPORT



	New Ramsar site	By year 4, 5 new Ramsar sites will have been proposed (Spain, France, Italy (2), Malta)	Designated Ramsar sites are 2 in the Balearics, 5 in Corsica, 8 in Sardinia, 2 in Sicily and 2 in Malta.	Project plan did not include any results for 1st year
	Signposts installed	By year 3, most significant wetlands in Malta will include information signposts / panels	There are no relative actions in place.	Project plan did not include any results for 1st year
RESULT 4.1 Conservation measures will be promoted in Mediterranean, national & local scale and relevant stakeholders will be fully aware	1st Workshop	By year 1, a kick off workshop will be organised with the participation of project partners and stakeholders	0	A kick off meeting has been organized with the participation of Association Hyla, WWF Spain, WWF Turkey, Nature Trust Malta, Terra Cypria, MedWet, Initiative PIM, University of Cagliari, University of Catania & WWF Greece (07-08.11.2017) Meetings with Ramsar Focal Point has been made during the 9th European Ramsar Meeting while additional meetings are planned in the 13th COP Ramsar in Dubai. In addition all national partners have already met and informed their Ramsar Focal Points and the relevant authorities in the Ministries more than once.
	2st Workshop	By year 3, a workshop will be organised with the participation of project partners and stakeholders	0	
	Policy paper	By year 3, a policy paper will be produced and promoted to Ramsar, Barcelona Convention or E.U. instruments	0	



4. Consideration of previous year comments and/or actions proposed by MAVA (if any) *(max ½ page)*

Only to be filled from year 2 of the project after receiving feedback and proposed actions from MAVA about the previous year of implementation (If any)

Action 1: Title

Description and progress

Action 2: Title

Description and progress

5. Revised Program for next year's work *(max 1 page)*

Description of major implementation changes (new and/or canceled activity(ies), new partner(s), change(s) in context etc.) for next year's work plan and major challenge(s) to overcome.

In the following year no changes in the initial plan are expected. There are some delays (e.g. the construction of the databases, field visits and completion of the inventories in some countries, preparation of the inventory reports, a fundraising plan for phase 2), but all of them will be completed in the following year without any change in the work plan.

The most significant challenge that the project is facing is the need for additional funds for i) implementing restoration activities (in all countries) and ii) for the inventory activities in Italy and France. Regarding the first, if the EMMF proposal is accepted, it will be a great additive towards our objectives. In any case another proposal for a LIFE project is under discussion. Concerning the second, PIM has already submitted 2 funding proposal, however the participation in the next Interreg Med is also under consideration.



PROGRESS REPORT



ANNEXE 1: Financial report (to be provided in Excel table, annexed)

On the basis of the contracted budget and with an explanation of the major changes – more than 10 000 EUR/CHF (included in the table).

The revision of the budget for the coming year should be done on the basis of the revised program and the actual expenses of the past year.

	Total 3-year BUDGET	Total 1st year ACTUAL Expenditure	Lead Partner: WWF Greece		Partner 1: Terra Cypria		Partner 2: WWF Turkey		Partner 3: Association Hyla		Co-funding for Croatia, WWF Adria		Partner 4: WWF Spain		Partner 5: PIM		Partner 6: WWF MED		Partner 7: Nature Trust Malta		Partner 8: MedWet		
			3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget	1st year actual	3-Year Budget
RESULT 1.1	529.177	139.342			5.200	1.879	56.100	22.452	54.800	19.855			24.557	36.554	320.860	58.602	27.500			40.160			
RESULT 1.2	30.742	5.211			6.000	1.070	6.000	1.194	2.000	0			542	807	5.000	2.140	4.000			7.200			
RESULT 2.1	215.300	31.983			54.100	18.904	29.550	0	2.500	0	46.000		6.650	9.899	30.000	3.180	11.850			34.650			
RESULT 4.1	99.096	3.754						0													99.096	3.754	
Staff and coordination	203.680	62.491	120.000	50.300		0			6.900	4.600	23.688	285			53.092	7.306							
Admin fees	19.005	7.120			3.000	1.004	7.200						4.044	6.020					1.000		3.761	96	
TOTAL	1.097.000	252.144	120.000	50.300	68.300	22.857	98.850	23.646	66.200	24.455	69.688	285	35.793	53.280	408.952	71.228	43.350	2.243	83.010		102.857	3.850	
% of 1st year absorption		23%		42%		33%		24%		37%		0%		149%		17%		5%		0%		0%	

RESULT 3.1 Activities related to Result 3.1 will be implemented by Tour du Valat with no cost

Alignment of MAVA programmatic funding to the Wetlands FPP 24,5%	268.830	106.108	120.000	50.300							69.687	285	35.793	53.280			43.350	2.243					
MAVA direct funding for Wetlands FPP 64,5%	707.900	146.036			68.300	22.857	98.850	23.646	66.201	24.455					333.012	71.228			83.010	0	58.527	3.850	
Other donor funding 11%	120.270	0													75.940							44.330	
Other donors		not yet secured													Not yet secured							MedWet major funding sources (French Water Agency & countries' contributions). A new donor might be sought for	



ANNEXE 2: Activities archive

Reports

Partner	Type	Title	Author	Date	Link
WWF Spain	Informative report	Mallorca's workshop report	Carlota Viada	2017.05.10	https://drive.google.com/file/d/0B3UMGCG_VpDnSWNkWEZtVnInSEE/view?usp=sharing
WWF Spain	Informative report	Menorca's workshop report	Carlota Viada	2017.06.01	https://drive.google.com/file/d/0B3UMGCG_VpDna296Q0lnQTIBN3M/view?usp=sharing
WWF Spain	Informative report	Ibiza's workshop report	Carlota Viada	2017.06.16	https://drive.google.com/file/d/0B3UMGCG_VpDnM3NtZjhlLTINvzA/view?usp=sharing
WWF Greece	Monitoring reports	May 2018 Monitoring report	Many authors	2018.05.30	https://drive.google.com/file/d/1yKzSUPg5PjVKJzbOs-25xqZEN6rypxoO/view?usp=sharing

Inventory

Country	Islands	Date	No of visited wetlands	Link
Spain	Mallorca	2017	57	
Spain	Menorca	2017	32	
Spain	Ibiza	2017	36	
Spain	Formentera	2017	10	
Turkey	Gokceada	2018.02.14-15	3	https://drive.google.com/drive/folders/13DcdU_01gtJrtqcNSBxgsz6O4rDoPpB?usp=sharing
Croatia	Krk	2018.03.27-30	20	https://drive.google.com/drive/folders/1PG6q0X_Kp39x7cjG0lsc2YIXhm5Puhue?usp=sharing



PROGRESS REPORT



				aring
Italy	Sardinia	2018.04.01-30	50	https://drive.google.com/drive/folders/1HJHjiQVE4w8Auav-MMuqKGkqOYycNeS?usp=sharing
Greece	Patmos	2018.04.12-13	7	https://drive.google.com/drive/folders/1JrTYiqlskCqolyqKE4gVZ9mvLILcqfW?usp=sharing
Turkey	Göcek, Kargı and Ayvalık Islands	2018.04.15-25	15	https://drive.google.com/drive/folders/19j_2iWM_pPI6ChGXEyeM7Xj5gU8vWJBo?usp=sharing
Croatia	Veli Brijun & Cres islands	2018.04.20-26	25	https://drive.google.com/drive/folders/1ObrHM9Y2KxLEcbgYTV9pjYMVzF6qioLF?usp=sharing
Tunisia	Kerkennah islands, Kuriat islands	2018.05.04-10	26	https://drive.google.com/drive/folders/19j2QY43PUqHTgB6k-rKKh44kqkDel_rw?usp=sharing
Croatia	Školjić, Vir, Ugljan, Pašman, Kornat, Lavsa, Murter, Vrgada, Rab, Lastovo, Vis	2018.05.15-30	23	https://drive.google.com/drive/folders/1uIiN-xXQa6xwcDT1X0CRc99bJpV2_mQv?usp=sharing
Italy	Sardinia	2018.05.19-31	32	https://drive.google.com/drive/folders/1vYWHO5YpZR-n4ruwnBpsupvqUkX0plaC?usp=sharing
Turkey	Gökçeada	2018.06.12-16	17	https://drive.google.com/drive/folders/1vuMZ0mGSCaM3Boty9Ewa7Bg4XS-tDM0k?usp=sharing
Italy	Sardinia	2018.06.12-28	14	https://drive.google.com/drive/folders/1ipPeAFjlyVs54gnxWclVn4g8Sz44hJob?usp=sharing
Croatia	Lošinj, Susak, Zeča, Cres, Olib, Šip	2018.06.14-21	12	https://drive.google.com/drive/folders/1FIsIuWFSWULCpwxFuN96oPs0KWh55HV?usp=sharing



Events

Partner / organiser	Type	Organised/not organised	Title	Date	Number of participants	Partners involved/other NGOs involved	Link
WWF Greece	MedIsWet training meeting	Organised	1st training workshop, Crete	2016.11.21-23	6	Hyla, PIM, WWF Spain	https://drive.google.com/drive/folders/0B3UMGCG_VpDnWC0yOTVpYUhvSTQ?usp=sharing
University of Cagliari, PIM	MedIsWet training meeting	Organised	Training of partners in Cagliari University, Sardinia	2017.04.10	3	WWF Greece	https://drive.google.com/file/d/0B3UMGCG_VpDnbVJPeGdseFl6dTQ/view?usp=sharing
Hyla	Capacity building seminar	Organised	Workshop with volunteers in Jezera, Murter Island	2017.04.26	10		https://drive.google.com/drive/folders/0B3UMGCG_VpDnV0tNbGhfMUZJdIE?usp=sharing
Hyla	Environmental education	Organised	Presentation to Elementary School Vjekoslav Kaleb, in Tisno, Murter Island	2017.04.27	30		https://drive.google.com/drive/folders/0B3UMGCG_VpDnLS13WHdVWkjtQTA?usp=sharing
Hyla	Capacity building seminar	Organised	Workshop with volunteers in Grohote, Šolta Island	2017.04.29	5		https://drive.google.com/drive/folders/0B3UMGCG_VpDnVzLejNra0IOYkU?usp=sharing
Hyla	Environmental education	Organised	Presentation to Elementary School "Grohote", in Grohote, Šolta Island	2017.04.29	60		https://drive.google.com/drive/folders/0B3UMGCG_VpDncm1hemtkTjkyQnc?usp=sharing
SWS	Scientific/policy congress	Not organised	12th annual SWS European Chapter Meeting	2017.05.04-06	100		https://drive.google.com/drive/folders/0B3UMGCG_VpDnOU9iZnFuVTVCUGM?usp=sharing
WWF Spain	MedIsWet training meeting	Organised	Training of WWF Spain, Mallorca	2017.05.08-12	3	WWF Greece	https://drive.google.com/drive/folders/0B3UMGCG_VpDnNEhSZhd4czdIT2s?usp=sharing
WWF Spain	Workshop & round tables	Organised	Workshop with public services in Mallorca	2017.05.10	20		https://drive.google.com/drive/folders/0B3UMGCG_VpDnRjFfvVhRb0ZkVEU?usp=sharing



PROGRESS REPORT



Grup Balear d'Ornitologia	Public events	Not organised	Presentation to Grup Balear d'Ornitologia, Mallorca	2017.05.11	15	https://drive.google.com/drive/folders/0B3UMGCG_VpDnMDhTYXdOLWQ5cVE?usp=sharing
WWF Spain	Workshop & round tables	Organised	Workshop with public services in Menorca	2017.06.01	16	https://drive.google.com/drive/folders/0B3UMGCG_VpDnWjlDX0lCVm1QMw8?usp=sharing
Hyla	Capacity building seminar	Organised	Workshop with volunteers in Vela Luka, Korčula Island	2017.06.09	12	https://drive.google.com/drive/folders/0B3UMGCG_VpDnUml4dDBUTHFzeVU?usp=sharing
Hyla	Environmental education	Organised	Presentation to Elementary School Vela luka, in Vela Luka, Korčula Island	2017.06.09	50	https://drive.google.com/drive/folders/0B3UMGCG_VpDnXzduTS1fWWMxWk0?usp=sharing
Hyla	Capacity building seminar	Organised	Workshop with volunteers in Korčula, Korčula Island	2017.06.12	5	https://drive.google.com/drive/folders/0B3UMGCG_VpDnMFIGTFNIRIV3VTA?usp=sharing
Hyla	Environmental education	Organised	Presentation to Elementary School Blato, in Blato, Korčula Island	2017.06.12	30	https://drive.google.com/drive/folders/0B3UMGCG_VpDnc3JvMFBHWmx3cGs?usp=sharing
WWF Spain	Workshop & round tables	Organised	Workshop with public services in Ibiza & Formentera	2017.06.16	14	https://drive.google.com/drive/folders/0B3UMGCG_VpDnUE93c0h4Szlna1E?usp=sharing
MAVA	Workshop & round tables	Not organised	M3 MAVA steering Group, Tunisia	2017.09.26-28	17	https://drive.google.com/drive/folders/0B3UMGCG_VpDnSFhFSW5BbTNIS1E?usp=sharing
MedWet	Workshop & round tables	Not organised	Kick off Communication project, Tunisia	2017.09.28-29	23	https://drive.google.com/drive/folders/0B3UMGCG_VpDnVF93X082b211bG8?usp=sharing
Hyla	Environmental education	Organised	Presentation to Elementary School "Ivana Rabljanina" in Rab, Rab Island	2017.09.6	30	https://drive.google.com/drive/folders/0B3UMGCG_VpDnam1OR0Y0UU5SUUk?usp=sharing
Hyla	Capacity building seminar	Organised	Workshop with volunteers in Rab, Rab Island	2017.09.9	7	https://drive.google.com/drive/folders/0B3UMGCG_VpDnSUK0RjA1bmFGaHc?usp=sharing



PROGRESS REPORT



WWF Greece	MedIsWet training meeting	Organised	2st training workshop, Crete	2017.11.07-08	10	Association Hyla, WWF Turkey, Nature Trust Malta, Terra Cypria, MedWet, Initiative PIM, University of Cagliari, University of Catania	https://drive.google.com/drive/folders/0B3UMGCG_VpDnZVpzUjhrSVBJeUU?usp=sharing
WWF Greece	Workshop & round tables	Organised	MedIsWet kick off meeting, Crete	2017.11.09	12	Association Hyla, WWF Spain, WWF Turkey, Nature Trust Malta, Terra Cypria, MedWet, Initiative PIM, University of Cagliari, University of Catania	https://drive.google.com/drive/folders/1POL0vy7ampzaEcdW0pqlg-PX7JuihP67?usp=sharing
Terra Cypria	Scientific/policy congress	Not organised	2nd Mediterranean Natura 2000 Seminar, Cyprus	2017.11.14-16	91	Terra Cypria	https://drive.google.com/drive/folders/19eE56e5aDiiKWlDAVzrUUUQal1XJjgzg?usp=sharing
WWF Greece	Environmental education	Organised	Presentation to the environmental group of the 2nd High school of Chania (Mournies), Heraklion, Crete	2017.11.22	26		https://drive.google.com/drive/folders/1xa-xrT1qVufqGjMLLmdxR4zXeaKUEvMO?usp=sharing
WWF International	Workshop & round tables	Not organised	Presentation of the MedIsWet project to the WWF Freshwater Practice and the Ramsar Secretariat, Gland	2017.11.27	10	WWF Greece, WWF Spain	https://drive.google.com/drive/folders/1ySBBiWs8x-UGkc7Bxq3ENd75sH_2-2cy?usp=sharing



PROGRESS REPORT



Maristanis project	Public events	Not organised	Wetlands for a sustainable urban future: wetlands make the towns more livable, Oristano	2018.02.02	70	CCB/University of Cagliari	https://drive.google.com/drive/folders/15v7y5zVGeWEvT8M9hICVwv4WvQpCrQ?usp=sharing
Nature Trust	Field events & action days	Organised	Celebrating Word Wetlands Day in Il-Ballut ta' Marsaxlokk, Malta	2018.02.02	45	Environment and Planning Authority	https://drive.google.com/drive/folders/14XvVp_0kFxlTVR GajTAThas5k1dSKtTp?usp=sharing
Terra Cypria	Environmental education	Organised	Celebrating Word Wetlands Day in Athalassa wetland, Cyprus	2018.02.02	305	Pedagogical Institute, Department of Environment, Department of Forest, Birdlife Cyprus	https://drive.google.com/drive/folders/18mkzRROZ_7yD2FHmdx0xr-Bw9OvPKBlv?usp=sharing
Terra Cypria	Field events & action days	Organised	Birdwatching and educational activities in Athalassa national park, Cyprus	2018.02.02	60	Birdlife Cyprus	https://drive.google.com/drive/folders/1N0y5KxZrA7N92z9x8La9R2xJBj4JoM2e?usp=sharing
Terra Cypria	Environmental education	Organised	Meet Cyprus wetlands, Cyprus	2018.02.14	125	Petrideio primary school of Paphos	https://drive.google.com/drive/folders/1-uxagscoljfgW6MsMjDFw0oo8M7iM84y?usp=sharing
Terra Cypria	Environmental education	Organised	Meet Cyprus wetlands, Cyprus	2018.02.21	95	A' primary school of Paphos	https://drive.google.com/drive/folders/1CsK15WXSoOGLuT8r0oXJpDmzDqNgd6Jx?usp=sharing
Terra Cypria	Environmental education	Organised	Meet Cyprus wetlands, Cyprus	2018.02.22	75	A' primary school of Xloraka	https://drive.google.com/drive/folders/1uaVCiBIBl6Kxyv5vfyG5meIKzBJ5-IH?usp=sharing
Terra Cypria	Environmental education	Organised	Meet Cyprus wetlands, Cyprus	2018.02.26	156	Vasiliko Cement Works Public Limited	https://drive.google.com/drive/folders/1Mo_tF47_4le77wwELMlptEb4enooweyH?usp=sharing
Terra Cypria	Field events & action days	Organised	Field visit at Kalavassos reservoir, Cyprus	2018.02.28	156	Vasiliko Cement Works Public Limited	https://drive.google.com/drive/folders/1IT7jjUb10WXDR2Mb5ZYJ8jG7N4nylBup?usp=sharing



PROGRESS REPORT



WWF Int, FW Practice	Workshop & round tables	Not organised	WWF FW Practice Strategy Implementation workshop, Fujairah, UAE	2018.03.06-09	61	WWF Greece, WWF Spain, WWF Turkey	https://drive.google.com/drive/folders/1wDdFz1uVo--wxlqky584DgGKMrz2nC5g?usp=sharing
Patmos Habitats	Public events	Not organised	Wetlands of Patmos. Condition, threats and protection	2018.03.14	55	WWF Greece	https://drive.google.com/drive/folders/11RHwb9zzyS0rVPYOSZTt7-SfjE-y9uGg?usp=sharing
Ramsar Secretariat	Scientific/policy congress	Not organised	Interactive session in the 9th European Ramsar Meeting (Pre-COP), Olomouc, Czech Republic	2018.03.19-23	88	WWF Greece, WWF Spain	https://drive.google.com/drive/folders/0B3UMGCG_VpDnb2JMSXpxakJ4dXM?usp=sharing
Terra Cypria	Scientific/policy congress	Not organised	6th International Conference on Remote Sensing and Geoinformation of Environment	2018.03.26-29	30	Terra Cypria	https://drive.google.com/drive/folders/1i_EVwof1IAAtKV0hikFljpat8gBfPy9iK?usp=sharing
Hyla	MedIsWet training meeting	Organised	Training meeting in Croatia	2018.03.26-30	4	Hyla, WWF Greece	https://drive.google.com/drive/folders/1qvF3mrnAz8k80HKFlqe0AYDHToViifrZ?usp=sharing
Hyla & WWF Adria	Public events	Organised	National kick-off meeting, Zagreb, Croatia	2018.03.27	22	WWF Greece, Ministry of Environment and Energy, Croatian Agency for the Environment and Nature, University of Zagreb Faculty of Science Department of Biology, media, radio, Croatian water	https://drive.google.com/drive/folders/1BN6y7x0R5NmbVoDjvq-uPOuEyjh-qYKu?usp=sharing



PROGRESS REPORT



Terra Cypria	Field events & action days	Organised	Field visit at Kalavassos reservoir, Cyprus	2018.04.16	14	Vasiliko Cement Works Public Limited	https://drive.google.com/drive/folders/1VM2B8FA-4whXoQT_XJf3V-AQHOTqAoIe?usp=sharing
Terra Cypria	Public events	Not organised	Green Festival	2018.04.17	70	Environmental and Animal welfare group of Cyprus University	https://drive.google.com/drive/folders/19A8DJsKUIZXv8MHtuN8II_EkbC89sN34?usp=sharing
Terra Cypria	Environmental education	Organised	Meet Cyprus wetlands, Cyprus	2018.04.26	25	Agia Varvara primary school	https://drive.google.com/drive/folders/1zJGwc2_fQeDLDtYi-3bNGQy1agG6tG1?usp=sharing
WWF Tunisia	MedisWet training meeting	Organised	Training meeting in Tunisia	2018.05.03-11	2	WWF Greece	https://drive.google.com/drive/folders/1onbKH-5twBvNxdWwUqU7is_i-Evwirw?usp=sharing
Terra Cypria	Environmental education	Organised	Meet Cyprus wetlands	2018.05.07	45	E' primary school of Paphos	https://drive.google.com/drive/folders/1L3nYkBCDqyC8vtAvYxi6C3oFV2aeGvql?usp=sharing
Terra Cypria	Environmental education	Organised	World Water Day	2018.05.09	182	Pedagogical Institute, Water Board Of Nicosia	https://drive.google.com/drive/folders/1U9KjcldcHGZG0yX1j4QL9t2DTxyoNgYw?usp=sharing
Unica-CCB	Field events & action days	Organised	Practical activity «In situ and ex situ place conservation» - Eradication of the alien plant species Carpobrotus acinaciforme	2018.05.10	31	Unica-CCB, Parco Molentargius Saline, University of Molise (UniMol), University of Sofia, University of Malta	http://www.parcomolentargius.it/articolo.php?art=1535
Hyla & WWF Adria	Environmental education	Organised	Environmental education to the Elementary school "Braća Glumac" Lastovo	2018.05.18	20	Public institution "Nature Park Lastovo Archipelago"	https://drive.google.com/drive/folders/1M77zSbnlgKdtEI_Oga2YFTMqMUNLWY4YI?usp=sharing
Terra Cypria	Environmental education	Organised	World Biodiversity Day	2018.05.22	135	Pedagogical Institute, BirdLife Cyprus	https://drive.google.com/drive/folders/1J9W42YUigEZdTxbLHTGBAJGFfsBB8OzR?usp=sharing



PROGRESS REPORT



Life Res Maris	Public events	Not organised	Conference End of Life ResMaris project	2018.05.24-25	50	CCB - University of Cagliari / NGP Tecla, MPA Capo Carbonar, ISPRA	https://drive.google.com/drive/folders/1i2R2eMuYYHoS_4_2_G7Ba15omowvJ-75?usp=sharing
Terra Cyria	Environmental education	Organised	World Environment Day	2018.06.02	40	Lympia primary school	https://drive.google.com/drive/folders/1DyUn8FI90h_TeVnpQZp9hdZEP1r9N8zU?usp=sharing
CCB/Univer sity of Cagliari	MedisWet training meeting	Organised	Training meeting in Sardinia	2018.06.03-06	2	WWF Greece	https://drive.google.com/drive/folders/1elu0w3slvbtHF-5B1dhYKzCtcimLmju0?usp=sharing
MAVA	Workshop & round tables	Not organised	M3 MAVA steering Group, Oristano	2018.06.07-09	17	WWF Greece	https://drive.google.com/drive/folders/1tJ1dgMcO5Zy2SlCnQrmc9elthPN02t-M?usp=sharing
WWF Turkey	MedisWet training meeting	Organised	Training meeting in Turkey	2018.06.11-16	4	WWF Greece	https://drive.google.com/drive/folders/1BwTJ-G3H32TMAPBbQOQKgOvoSW_GSegB?usp=sharing

Presentations

Partner	Presenter	Type	Oral / Poster	Presentation title	Date	Event	Place	Link
WWF Greece	Kaloust Paragamian	Capacity building seminar	Oral	Conservation of Island wetlands of Greece	2016.11.21	1st training workshop in Crete	Crete	https://drive.google.com/file/d/0B3UMGCG_VpDnbHAWX0wtODIwck0/view?usp=sharing
WWF Greece	Thanos Giannakakis	Capacity building seminar	Oral	The Mediterranean perspective	2016.11.21	1st training workshop in Crete	Crete	https://docs.google.com/presentation/d/1G_glxwi1utTH9tw4DYoxPpEgaCBhZdAKHteedc9F19E/edit?usp=sharing
WWF Greece	Kaloust Paragamian	Capacity building seminar	Oral	Conservation of Mediterranean Basin island wetlands: Inventory and assessment	2017.04.10	Capacity building seminar to University of Cagliari, Sardinia	Sardinia	https://drive.google.com/file/d/0B3UMGCG_VpDnNFFGO_WNtRIU5aEU/view?usp=sharing



PROGRESS REPORT



Hyla	Mak Vujanović	Capacity building seminar	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.04.26	Workshop with volunteers	Jezera, Island	Murter	https://drive.google.com/file/d/0B3UMGCG_VpDnRmdD_RERZaThRUm8/view?usp=sharing
Hyla	Mak Vujanović	Environmental education	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.04.27	Environmental education to school	Tisno, Island	Murter	https://drive.google.com/file/d/0B3UMGCG_VpDnZWVK_TWJSTs1fTTA/view?usp=sharing
Hyla	Mak Vujanović	Environmental education	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.04.29	Environmental education to school	Grohote, Island	Šolta	https://drive.google.com/file/d/0B3UMGCG_VpDnQ1RyR_EhzNjdVR28/view?usp=sharing
Hyla	Mak Vujanović	Capacity building seminar	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.04.29	Workshop with volunteers	Grohote, Island	Šolta	https://drive.google.com/file/d/0B3UMGCG_VpDnd2h0M_kpnUEpabVk/view?usp=sharing
WWF Greece	Thanos Giannakakis	Scientific/policy congress	Oral	Island wetlands of Greece. From ignorance to international recognition	2017.05.05	12th Annual SWS European Chapter Meeting		Faro	https://drive.google.com/file/d/0B3UMGCG_VpDnMU9o_QkhKbGMxRFk/view?usp=sharing
WWF Greece	Thanos Giannakakis	Workshop	Oral	Wetlands in the Mediterranean islands: threats and conservation opportunities in the context of the Ramsar Convention	2017.05.10	Workshop with public services in Mallorca		Mallorca	https://drive.google.com/file/d/0B3UMGCG_VpDneEd4V_WtZUEtrNWs/view?usp=sharing
WWF Spain	Eva Hernández	Workshop	Oral	Wetlands in the Balearic islands: objectives and progress of the project	2017.05.10	Workshop with public services in Mallorca		Mallorca	No powerpoint
WWF Spain	Carlota Viada	Workshop	Oral	Preliminary results of the inventory of the Balearic wetlands	2017.05.10	Workshop with public		Mallorca	https://drive.google.com/file/d/0B3UMGCG_VpDnOWUx_aktCbKpaTjA/view?usp=sharing



PROGRESS REPORT



						services in Mallorca		
WWF Greece	Thanos Giannakakis	Public event	Oral	Wetlands in the Mediterranean islands: threats and conservation opportunities in the context of the Ramsar Convention	2017.05.11	Grup Balear d'Ornitologia, Palma, Mallorca	Mallorca	https://drive.google.com/file/d/0B3UMGCG_VpDneWhnMC1WZDdBU0U/view?usp=sharing
WWF Spain	Carlota Viada	Public event	Oral	Preliminary results of the inventory of the Balearic wetlands	2017.05.11	Grup Balear d'Ornitologia, Palma, Mallorca	Mallorca	https://drive.google.com/file/d/0B3UMGCG_VpDnTUJMdWRWY3ZRVVk/view?usp=sharing
WWF Spain	Rafa Seiz	Workshop	Oral	Wetlands in the Mediterranean islands: threats and conservation opportunities in the context of the Ramsar Convention	2017.06.01	Workshop with public services in Menorca	Menorca	https://drive.google.com/file/d/0B3UMGCG_VpDnMk5NblIMRmR6Nms/view?usp=sharing
WWF Spain	Carlota Viada	Workshop	Oral	Preliminary results of the inventory of the Balearic wetlands	2017.06.01	Workshop with public services in Menorca	Menorca	https://drive.google.com/file/d/0B3UMGCG_VpDnd0E4RI RyakxJVTg/view?usp=sharing
Hyla	Mak Vujanović	Capacity building seminar	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.06.09	Workshop with volunteers	Vela Luka, Korčula Island	https://drive.google.com/file/d/0B3UMGCG_VpDnYIIWRk5QVW5XWjQ/view?usp=sharing
Hyla	Mak Vujanović	Environmental education	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.06.09	Environmental education to school	Vela Luka, Korčula Island	https://drive.google.com/file/d/0B3UMGCG_VpDnT1pwZGwwbGdRY3c/view?usp=sharing



PROGRESS REPORT



Hyla	Mak Vujanović	Capacity building seminar	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.06.12	Workshop with volunteers	Korčula, Korčula Island	https://drive.google.com/file/d/0B3UMGCG_VpDnVTNNYy1WZl8yNzg/view?usp=sharing
Hyla	Mak Vujanović	Environmental education	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.06.12	Environmental education to school	Blato, Korčula Island	https://drive.google.com/file/d/0B3UMGCG_VpDnZIE3TDhiantdSzQ/view?usp=sharing
WWF Spain	Oscar Esparza	Workshop	Oral	Wetlands in the Mediterranean islands: threats and conservation opportunities in the context of the Ramsar Convention	2017.06.16	Workshop with public services in Ibiza and Formentera	Ibiza	https://drive.google.com/file/d/0B3UMGCG_VpDneVVUSXp2dW9kd2s/view?usp=sharing
WWF Spain	Carlota Viada	Workshop	Oral	Preliminary results of the inventory of the Balearic wetlands	2017.06.16	Workshop with public services in Ibiza and Formentera	Ibiza	https://drive.google.com/open?id=0B3UMGCG_VpDnNV05RS05OWtFdIU
Hyla	Mak Vujanović	Environmental education	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.09.06	Environmental education to school	Rab, Rab Island	https://drive.google.com/file/d/0B3UMGCG_VpDnWmQzOGs5eGQ2SW8/view?usp=sharing
Hyla	Mak Vujanović	Capacity building seminar	Oral	Wetland habitats on islands. Oasis of biodiversity	2017.09.09	Workshop with volunteers	Rab, Rab Island	https://drive.google.com/file/d/0B3UMGCG_VpDnVGp4WV9kR2ZUM1k/view?usp=sharing
WWF Greece	Thanos Giannakakis	Workshop	Oral	Conservation of the island wetlands of the Mediterranean Basin	2017.09.27	Steering Group Meeting, M3 Coastal Wetlands	Bizerte, Tunisia	https://drive.google.com/file/d/0B3UMGCG_VpDnOEpIM3QySWJQb0k/view?usp=sharing
WWF Greece	Thanos Giannakakis	Capacity building seminar	Oral	Conservation of the Island Wetlands of Greece: From	2017.11.07	2st training workshop & in Crete	Crete	https://drive.google.com/file/d/1PabUNUrIO46XbX1604Kg-Kfl0o5qjk0W/view?usp=sharing



PROGRESS REPORT



				obscurity to international recognition				
WWF Greece	Thanos Giannakakis	Capacity building seminar	Oral	Conservation of the island wetlands of the Mediterranean Basin	2017.11.07	2st training workshop & in Crete	Crete	https://drive.google.com/file/d/1WjTxQzJ29VbykQffZ9MRZ2bAKGya9xBP/view?usp=sharing
WWF Greece	Thanos Giannakakis	Capacity building seminar	Oral	Tools and data organization	2017.11.07	2st training workshop & in Crete	Crete	https://drive.google.com/file/d/1tIpNaHzuhU8eB2ZZtWmv5LS4l7qpCRm/view?usp=sharing
WWF Greece	Thanos Giannakakis	Capacity building seminar	Oral	Preparing for the visits	2017.11.07	2st training workshop & in Crete	Crete	https://drive.google.com/file/d/11XNUGCo7Tf3PT8liuLgxAWXYq-cNv5TZ/view?usp=sharing
WWF Greece	Thanos Giannakakis	Workshop	Oral	A more close look at the FPP	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/1NYSfNftgpboYfqDNH_MlikooaowGYmdv/view?usp=sharing
MedWet	Maïlis Renaudin	Workshop	Oral	Communications Actions for the Mediterranean wetlands	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/1g8KLpsnzszsWiZb8RQvYT6GbOKUNSLw60/view?usp=sharing
Nature Trust Malta	Krista Farrugia	Workshop	Oral	The island wetlands of Malta	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/1shzbFud7mcPU1OtTPUgsoiWN-YduJu8Z/view?usp=sharing
PIM, CCB, CUTGANA	M.Thévenet, M.Fois, R.Lentille	Workshop	Oral	The island wetlands of Italy and France	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/1QcRZRoFlhu4DRJ_GmY4TjBShYlcG7wqp/view?usp=sharing
WWF Spain	Eva Hernández	Workshop	Oral	The island wetlands of the Balearics (Spain)	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/1_qwOtw10KBzB8CvACufhVeuvnkbx5VwU/view?usp=sharing



PROGRESS REPORT



WWF Turkey	Eylül Dizdaroğlu	Workshop	Oral	The island wetlands of Turkey	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/1iTIZFgDc39Qc1tVyZU8M9lEPYjZ7s-Uv/view?usp=sharing
Hyla	Ivana Sučić	Workshop	Oral	The island wetlands of Croatia	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/file/d/14EVvFI2qDGshNoYC6zHYWGTvWL8jfihr/view?usp=sharing
Terra Cypria	Savvas Zotos	Workshop	Oral	Wetlands of Cyprus	2017.11.09	MedIsWet kick off meeting in Crete	Crete	https://drive.google.com/open?id=1-Hloxkf9g_00cU7kUhOWoMltBMYNxjzn
Terra Cypria	Many	Scientific/policy congress	Poster	Census of Cypriot wetlands	2017.11.14-16	2nd Mediterranean Natura 2000 Seminar	Limassol, Cyprus	https://drive.google.com/file/d/1WlCwI3zoDFFeEox7DFnZUKB2vAVXOO0L/view?usp=sharing
WWF Greece	Kaloust Paragamian	Environmental education	Oral	Freshwater fauna	2017.11.22	Presentation to the environmental group of the 2nd High school of Chania (Mournies)	Crete	
WWF Greece	Thanos Giannakakis	Workshop	Oral	Conservation of the island wetlands of the Mediterranean Basin	2017.11.27	Presentation of the MedIsWet project to the WWF Freshwater Practice and the Ramsar Secretariat	Gland, Switzerland	https://drive.google.com/file/d/1bNB7r1pFOtIN_gciCOLCOpqUhyRuTcnp/view?usp=sharing



PROGRESS REPORT



CCB/University of Cagliari	Gianluigi Bacchetta	Public event	Oral	MedIsWet: un progetto per la conservazione delle zone umide nelle isole del Mediterraneo	2018.02.02	Wetlands for a sustainable urban future: wetlands make the towns more livable	Cabras, Sardinia	https://drive.google.com/file/d/13fJBdhLw2TVzZM8jEoDa662PEZUBI2k3/view?usp=sharing
WWF Spain & WWF Greece	Eva Hernández & Thanos Giannakakis	Workshop	Oral	Clean our mess. Save wetlands!	2018.03.09	WWF FW Practice Strategy Implementation workshop	Fujairah, UAE	https://drive.google.com/file/d/1Mn5gsDUddIQPBaMD3oGaK71WIR96dwkW/view?usp=sharing
Hyla & WWF Adria	Many	Scientific/policy congress	Poster	Water pearls of the Adriatic Islands - 1st systematic Island Wetland Inventory in Croatia	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1e6JKdvfME1uNrDKETNt_BgcMbfMLBT8U/view?usp=sharing
Nature Trust Malta	Many	Scientific/policy congress	Poster	The MedIsWet project. Wetland management and conservation in Malta - A case study	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1djMA_t_YAPmUCzX70wNXSe1RistcfOxQ/view?usp=sharing
PIM & CCB/University of Cagliari	Many	Scientific/policy congress	Poster	The MedIsWet project. Implementing the Ramsar Resolution XII.14 in France and Italy	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1gdiBNO-2fk335C-Q9DoVZNR27IV2FnXR/view?usp=sharing
WWF Greece	Many	Scientific/policy congress	Poster	The MedIsWet project. Implementing the Ramsar Resolution XII.14	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1YGVmca3blzoMR-0krI93hx2f6N0T6uaK/view?usp=sharing



PROGRESS REPORT



WWF Spain	Many	Scientific/p olicy congress	Poster	The MedIsWet project. The wetlands of the Balearic islands	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1RmnbTtVY6wu7wMB9XELSUrK8LRAMcUtz/view?usp=sharing
WWF Turkey	Many	Scientific/p olicy congress	Poster	Conservation of Island Wetlands of Turkey. Step 1: A preliminary analysis	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/12Km88dgYaeRmuLYNcPXN5hrfW6KcX7cQ/view?usp=sharing
Terra Cypria	Many	Scientific/p olicy congress	Poster	Census of Cypriot wetlands	2018.03.19-23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1LCIPUIYGoifTA4kRgPcTXxIREvSgtLvc/view?usp=sharing
WWF Greece	Thanos Giannakakis	Scientific/p olicy congress	Oral	Interactive session: Small wetlands-the first victims of human impacts	2018.03.22	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/18baiQW0BDib4qvnlfh3ByGoh7jXFhLR/view?usp=sharing
WWF Spain	Eva Hernández	Scientific/p olicy congress	Oral	Small wetlands Interactive session debriefing	2018.03.23	9th European Ramsar Meeting (Pre-COP)	Olomouc, Czech Republic	https://drive.google.com/file/d/1qmmYCRk998nLQFsodQEPM-jZwzXdHWw6/view?usp=sharing
Hyla & WWF Adria	Ivana Sučić & Irma Popović	Public event	Oral	Vlažno je važno! - projekt "Očuvanje vlažnih staništa na otocima Sredozemlja"	2018.03.27	National kick-off meeting	Zagreb, Croatia	https://drive.google.com/file/d/1wIAH7FaXEuENSGLW0H0tdD8cxRWiw0vV/view?usp=sharing
WWF Greece	Thanos Giannakakis	Public event	Oral	Greek Island Wetlands. From ignorance to international recognition	2018.03.27	National kick-off meeting	Zagreb, Croatia	https://drive.google.com/file/d/1dnX4n8f46B5MZ0wKteqi56fY3_ctNxLV/view?usp=sharing
Terra Cypria	Savvas Zotos	Scientific/p olicy congress	Oral	Unveiling Cyprus wetlands: A combination of	2018.03.27	6th International Conference	Paphos, Cyprus	https://drive.google.com/file/d/1hqKgZL3Y2fZ589jgtYz_LD42i2McuEFY/view?usp=sharing



PROGRESS REPORT



				remote sensing and field validation techniques		on Remote Sensing and Geoinformation of Environment		
WWF Greece	Thanos Giannakakis	Public event	Oral	Patmos' lakes and rivers	2018.04.14	Wetlands of Patmos. Condition, threats and protection	Patmos, Greece	https://drive.google.com/file/d/1nFrXSwytVlaSqNXVn5zBySagz5pYlg8J/view?usp=sharing
PIM Initiative	Mathieu Thévenet	Public event	Oral	MedIsWet: Regional project to protect Islands Wetlands, objective, actions and first results	2014.05.25	End of Life Res Maris congress	Sardinia	https://drive.google.com/file/d/1x0V_GWghNAHFp7HFSaeWlt_HpESzr-7Q/view?usp=sharing
WWF Greece	Thanos Giannakakis	Workshop	Oral	Overarching project reporting: MedIsWet	2018.06.09	Steering Group Meeting, M3 Coastal Wetlands	Oristano, Sardinia	https://drive.google.com/file/d/1UklyxY4GJC8-xCCJnbfwlBhnltcV0wox/view?usp=sharing

Publications

Date	Partner	Type	Title	Link
2017.05	WWF Greece	Papers/proceedings	Island wetlands of Greece - From ignorance to international recognition	7th European Pond Conservation Network Workshop + LIFE CHARCOS Seminar and 12th Annual SWS European Chapter Meeting - Abstract book https://drive.google.com/file/d/0B3UMGCG_VpDncTdmSERfVmMxeDQ/view?usp=sharing
2017.07	Hyla	Informative leaflet	Water pearls of the Adriatic islands	https://drive.google.com/file/d/0B3UMGCG_VpDnbW4xMDFYzkhlcWM/view?usp=sharing



PROGRESS REPORT



2018.02	Terra Cypria	Informative leaflet	MedIsWet. A transboundary project on the Conservation of the Island Wetlands of the Mediterranean		https://drive.google.com/file/d/1j8UhiHieO2p1V3vNiiw4bPcgSFF3r4k7/view?usp=sharing
2018.11	WWF Tunisia	Papers/proceedings	Conservation of Tunisian islands' wetlands: Kerkennah and Kuriat islands as case study	1st Conference of the Arabian Journal of Geosciences, November 12–15, 2018 Hammamet, Tunisia	https://drive.google.com/file/d/1y7MvYINq_33Ndb6AICZ3QKygvT6sgofa/view?usp=sharing

Policy & Advocacy

Partner	Type	Title	Place	Sent to...	Date	Link
WWF Greece	Resolution	Call to Action to Halt the degradation of islands' wetlands of the Mediterranean Basin	7th EPCN Workshop & 12th SWS Meeting, Faro, Portugal		2017.05.01-06	https://drive.google.com/file/d/0B3UMGCG_VpDnX0JEdTB6aU5GRmc/view?usp=sharing
WWF Spain	Complaints	Degradation of MAL142-Es Pil Iarí	Mallorca, Spain	Director General of Water Resources	2017.06.13	https://drive.google.com/drive/folders/0B3UMGCG_VpDnLWIoY3dCSFIUaXc?usp=sharing
WWF Spain	Complaints	Destruction of 2 artificial reservoirs (MAL145, MAL302) in the Son Nuviet complex	Mallorca, Spain	Director General of Water Resources	2017.06.13	https://drive.google.com/drive/folders/0B3UMGCG_VpDnb2lHZFVMTGVHX0U?usp=sharing



PROGRESS REPORT



WWF Greece	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Promotion of protection of the island wetlands of Greece with area more than 8 Ha	Athens, Greece	Minister of Environment and other recipients in the Ministry	2017.12.21	https://drive.google.com/file/d/1gBdCt3nDOlyNh2M_m-Uo3w1-ZaPr-nyJ/view?usp=sharing
WWF Turkey	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project, inform about the Call to Action	Istanbul, Turkey	Ministry of Environment	2018.01.12	https://drive.google.com/file/d/1d13qEidxP3p7OVllwtzk-qlyNmSheVzG/view?usp=sharing
Hyla, WWF Adria	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project, inform about the Call to Action	Zagreb, Croatia	Ministry of Environment and Energy	2018.01.10	https://drive.google.com/file/d/17FfvDw2ByfC5rLH7-ZEel7_bbI9vMzpK/view?usp=sharing
WWF Greece	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project, inform about the Call to Action	Athens, Greece	Ministry of Environment	2018.01.15	https://drive.google.com/file/d/1t3i90tDYkjMk8E9zFJkS3JqcjIvgqk0/view?usp=sharing
PIM	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project to France, inform about the Call to Action	Marseille, France	Ministry of Environment of France	2018.01.15	https://drive.google.com/file/d/1L2MTUMbpx0gSvffdbxmX48pfrysMqJ1/view?usp=sharing



PROGRESS REPORT



PIM, CCB, Gutgana	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project to Italy, inform about the Call to Action	Marseille, France	Ministry of Environment of Italy	2018.01.15	https://drive.google.com/file/d/1EaQpdfjSN4tL9MtRSJ9vP_XPF5Ay_hHh/view?usp=sharing
Nature Trust	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project, inform about the Call to Action	Valletta, Malta	Ministry of Environment	2018.01.14	https://drive.google.com/file/d/1vE7Xt1i4NnVKheyGkLy9IGWM-FQbbmBI/view?usp=sharing
WWF Greece	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Additional information for the preparation of the Ramsar national report of Greece	Greece	Ramsar Focal Point, Ministry of Environment	2018.01.17	https://drive.google.com/file/d/1xvwXvdC5ej8Vfq4S7BhnHg7lJwkVqUNs/view?usp=sharing
WWF Tunisia	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Announcement of the MedIsWet project, inform about the Call to Action	Tunis, Tunisia	Ministry of Environment of Tunisia, RAC SPA	2018.04.05	https://drive.google.com/drive/folders/1TK4y6Xh4BMj6yzNZtXkGf2rN7Te1jN7fr?usp=sharing
WWF Greece	Policy document (information & advocacy letter, memo & report) targeted to key policy-makers	Submitting opinions to the municipal council of Chania for the restoration of Moronis estuary	Irakleio, Crete, Greece	Minucipality of Chania	2018.04.23	https://drive.google.com/file/d/1e-B_wNV9CYvW6x43eBJDnJyOKhTLw-Gp/view?usp=sharing

Media Promotion

Partner	Type	Date	Link
MedWet	Article	2016.11.15	http://medwet.org/fr/2016/11/conservation-of-mediterranean-basin-island-wetlands/
Hyla	Article	2017.04.28	http://os-tisno.skole.hr/?news_id=417
Hyla	Interview	2017.06.09	Radio station on Korčula Island (radio stations "Radio Val" and "Radio Korčula" at Vela Luka city)
Hyla	Interview	2017.06.12	Radio station on Korčula Island (radio station "Radio M" at Vela Luka city)
Hyla	Article	2017.07.01	http://www.hhdhyla.hr/en/2-uncategorised/315-travelling-across-the-adriatic-islands-wetlands-no-1-murter-and-solta
Hyla	Article	2017.07.06	http://www.hhdhyla.hr/en/2-uncategorised/321-travelling-across-adriatic-islands-wetlands-no-2-dugi-otok
Hyla	Interview	2017.09.7	Radio station "Rab" at Rab city on Rab Island
MedWet	Article	2017.11.22	http://medwet.org/2017/11/mediswet-mediterranean-wetlands-island-network-just-started/
Hyla	Article	2017.12.07	http://www.hhdhyla.hr/2-uncategorised/343-natjecaj-za-najfotku-vodeni-biseri-jadranskih-otoka
WWF Greece	Newsletter	2017.12.30	https://drive.google.com/file/d/1R_N435e1vRwgNx2tN3GbEMSk28bFddvF/view?usp=sharing
Hyla	Facebook	2018.01.24	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1840430942693584/?type=3&theater
Hyla	Facebook	2018.01.29	https://www.facebook.com/hylango/photos/a.375014972568529.84070.370746806328679/1847636435306368/?type=3&theater
Hyla	Facebook	2018.01.29	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1847846401952038/?type=3&theater
Hyla	Facebook	2018.01.30	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1849531538450191/?type=3&theater
WWF Greece	Newsletter	2018.01.30	https://drive.google.com/file/d/1--CpvFN8Z5HMMItGpV7_cpTeKEec7dcr/view?usp=sharing
Hyla	Facebook	2018.01.31	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1850635195006492/?type=3&theater



PROGRESS REPORT



			e=3&theater
Terra Cypria	Article	2018.01.31	https://drive.google.com/file/d/1TvtlMYUCfBpNxMTSIHjuc48ftB9cy3rW/view?usp=sharing
Terra Cypria	Article	2018.01.31	https://drive.google.com/file/d/1BVhi28SkKTh1h48FDvmcu_EL6llLurGy/view?usp=sharing
Terra Cypria	Article	2018.01.31	https://drive.google.com/file/d/17ZbAVtzBS-Ds3UhkO9SiDyc2cF3X_hOi/view?usp=sharing
Hyla	Facebook	2018.02.01	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1852062618197083/?type=3&theater
Hyla & WWF Adria	Article	2018.02.01	http://croatia.panda.org/vijesti/?uNewsID=322210
WWF Greece	Article	2018.02.02	http://wwf.gr/news/2056-2
Hyla & WWF Adria	Article	2018.02.02	http://tris.com.hr/2018/02/zapoceo-projekt-ocuvanje-vlaznih-stanista-na-otocima-sredozemlja/
Hyla	Facebook	2018.02.02	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1853228968080448/?type=3&theater
Hyla	Facebook	2018.02.02	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1853984198004925/?type=3&theater
Hyla	Interview	2018.02.02	Radio station Naronia
Hyla & WWF Adria	Press release	2018.02.02	https://drive.google.com/file/d/1X3LXfT4nAh1s5aNwPYUtVhw37TwJQLRz/view?usp=sharing
Nature Trust Malta	Press release	2018.02.02	https://drive.google.com/file/d/1np2KdJ1abmAwYpLDIEgXWyz4mBycOmOz/view?usp=sharing
Terra Cypria	Article	2018.02.02	https://drive.google.com/file/d/1Y8Qn6X_IA9GSuOPgyujMhQA9j9OirNLD/view?usp=sharing
Terra Cypria	Interview	2018.02.02	Radion interview on the 4th channel of national radio in the broadcast "Saskia Unreserved"
Terra Cypria	Interview	2018.02.02	TV interview in the National Television (RIK1) during the broadcast "Α πό Μέ ρ α σ ε Μέ ρ α" (Apo Mera se Mera = From Day to Day) https://www.facebook.com/aravella.zachariou/videos/1267328890035016/
Hyla	Facebook	2018.02.03	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1854822784587733/?type=3&theater
Hyla	Facebook	2018.02.04	https://www.facebook.com/hylango/photos/a.375017342568292.84071.370746806328679/1855228614547150/?type=3&theater



PROGRESS REPORT



MedWet	Article	2018.02.09	http://medwet.org/2018/02/mediswet-celebrates-world-wetlands-day-2018/
Hyla & WWF Adria	Article	2018.02.11	https://www.otoci.eu/udruga-hyla-wwf-adria-predstavili-projekt-ocuvanje-vlaznih-stanista-otocima-sredozemlja-sudjeluje/
WWF Greece	Newsletter	2018.02.28	https://drive.google.com/file/d/1L9jnRky9Ydvks6ZEKp-3gzd-9WUrvIYm/view?usp=sharing
Terra Cypria	Youtube	2018.03.13	https://www.youtube.com/watch?v=frbQ_H4OWfs
WWF Spain	Article	2018.03.28	http://www.worldwetnet.org/news/2018/3/wwn-in-eurpre-cop-ramsar-meeting-2018
Hyla & WWF Adria	Interview	2018.03.30	http://radio.hrt.hr/aod/medis-wet/249619/
Hyla	Interview	2018.03.30	radio Yammat
PIM	Article	2018.03.30	https://drive.google.com/file/d/1K7SNiKk4WX7iTIDwqDv3oP7avfCl7bq2/view?usp=sharing
WWF Greece	Newsletter	2018.03.30	https://drive.google.com/file/d/17J2jzsQ_3uF_9OcgjZ3PqzATnemH-NNL/view?usp=sharing
MedWet	Article	2018.04.06	http://medwet.org/2018/04/9th-european-ramsar-meeting-in-olomouc/
WWF Greece	Interview	2018.04.16	https://www.patmostimes.gr/category/10583-oi-ygrotopoi-tis-patmou-kai-i-prostasia-tous-se-imerida
MedWet	Article	2018.04.24	http://medwet.org/2018/04/mediswet-project-moves-ahead/
WWF Greece	Newsletter	2018.04.30	https://drive.google.com/file/d/1emsM6DsMfzA3cIKJWiqG6RkkFzG9w3IF/view?usp=sharing
Hyla & WWF Adria	Instagram	2018.05.14	https://www.instagram.com/p/BiwleWhF5UG/?tagged=hylango
Hyla & WWF Adria	Facebook	2018.05.17	https://www.facebook.com/hylango/posts/2013649478705062
Hyla & WWF Adria	Facebook	2018.05.21	https://www.facebook.com/hylango/posts/2020240428045967
Hyla & WWF Adria	Instagram	2018.05.22	https://www.instagram.com/p/BjEwI32F1z3/?tagged=hylango
Hyla & WWF Adria	Instagram	2018.05.26	https://www.instagram.com/p/BjN4IXaldBL/?tagged=hylango
MedWet	Article	2018.05.30	http://medwet.org/2018/05/the-mediswet-project-is-active-on-the-ground/
Hyla & WWF Adria	Facebook	2018.06.08	https://www.facebook.com/hylango/posts/2046275945442415
Hyla & WWF Adria	Instagram	2018.06.08	https://www.instagram.com/p/Bju-3wqINXY/?tagged=hylango
WWF Greece	Newsletter	2018.05.30	https://drive.google.com/file/d/1syYtcM_-agRb0mKf0brewCtX8U1BGG-A/view?usp=sharing



MedWet	Article	2018.06.27	http://medwet.org/2018/06/latest-news-from-the-mediswet-project/
--------	---------	------------	---

Fundraising proposals

Project name	Call	Submission date	Project coordination	Project consortium	Total eligible costs / Requested contribution (in €)	Summary of the call
MedBlueprint	EASME/EMFF/2017/1.2.1.12 / S4 – RESTORING MARINE ECOSYSTEMS IN THE MED	2018.02.08	MedWet	MedWet, WWF Greece, WWF Turkey, WWF Spain, Terra Cypria, Nature Trust Malta, T6 Eco	1,878,685 / 1,493,641	https://drive.google.com/file/d/13qqq1A8T91HNSV1XP1gY6mQ0ej3SV6sl/view?usp=sharing
Project PIM Initiative 2.0	A funding proposal has been submitted to the Rhône Mediterranean Corsica Water Agency	2018.03.07	PIM	PIM Initiative	130,000	https://drive.google.com/file/d/1qAnzgyZ4ITbzY749RSaY0YkblvwszjPq/view?usp=sharing
Grand	A note of intention was sent to the FFEM for a contribution in a policy side-event at the Ramsar COP 13 in Dubaï.	2018.06.15	PIM	PIM Initiative	5,000	https://drive.google.com/file/d/1h9aCiDo-3cjT7YrTl687g8Uko1FNDNsB/view?usp=sharing
Grant for NGOs	An application for a small grant has been sent to the French Ministry of Environment	2018.06.22	PIM	PIM Initiative	10,000	https://drive.google.com/file/d/1Mn3j0cXPTJ48leO8kSKH0hB9ojHKM5L/view?usp=sharing

Meetings

Partner	Stakeholder's name	Position	Date	Results
WWF Spain	Maties Rebassa	Director of s'Albufera Natural Parc	2017.05.11	
WWF Spain	Alfredo Barón	Expert in water management in the Balearic Islands and Coordinator of the Hydrological Plan in the Autonomous Community of the Balearic Islands (https://www.alfredobaron.com)	2017.06.05	
Terra Cypria	Aravella Zachariou	Cyprus Pedagogical Institute	2017.12.21	Agreed in collaborating for co-organizing World Wetlands Day Event on 2.2.2018 at the Athalassa Environmental Centre
Terra Cypria	Elena Stylianopoulou,	Ramsar Focal Point - Cyprus,	2017.12.21	(1) Discuss the MedisWet project, its aims and objectives. Elaborate on the need to develop a targeted legislative instrument towards protecting a number of wetlands (2) Agreed in collaborating for co-organizing World Wetlands Day Event on 2.2.2018 at the Athalassa Environmental Centre
Terra Cypria	Aravella Zachariou and a number of colleagues	Cyprus Pedagogical Institute	2018.01.09	Developing the structure of the educational activities for the World Wetlands Day Event on 2.2.2018
Terra Cypria	Ioanna Panagiotou	Commissioner of the Environment	2018.02.02	Discuss the MedisWet project, its aims and objectives. Elaborate on the need to develop a targeted legislative instrument towards protecting a number of wetlands and agreed on a more meeting to set more strategic goals towards lobbying in the parliament when the Inventory Report and the proposal for the potential legislative instrument is ready
WWF Adria	Mario Šiljeg	State secretary for water management, Ministry of Environment and Energy	2018.02.02	Ad hoc meeting on his position on island wetlands and the role of department for water management in the conservation of island wetlands



PROGRESS REPORT



Terra Cypria	Ioannis Vogitazakis	Open University of Cyprus	2018.03.12	Discuss the MedisWet project and elaborate on Wetlands Inventory. Agreed on collaborating for providing feedbacks and assisting the development of scientific base criteria for selecting appropriate Wetlands to be propose for protection
CCB/University of Cagliari	Dr. Maria Bonaria Careddu, Dr. Marianna Mossa, Dr. Sergio Massala, Dr. Maria Ledda	Environment & Forest Department of the Autonomous Region of Sardinia	2018.03.28	A meeting took place between Prof. Bacchetta and Dr. Maria Bonaria Careddu, Dr Marianna Mossa, Dr Sergio Massala and later with Dr Maria Ledda from the Environment & Forest Department of the Autonomous Region of Sardinia, in order to consider a sharing of information regarding the national inventory project coordinated by ISPRA. An official letter has been sent to the Environment & Forest Department of Sardinia following this meeting in order to share information and propose further collaboration and they responded positively to the proposal of sharing information.
PIM	Gwenaëlle Baldovini	Manager of the Corsican Environment Office (OEC)	2018.04.15	The purpose of the meeting was to present activities and to discuss about possible cooperation lines.
PIM	Laurent Sorba	Project Officer at the Corsican Environment Office (OEC)	2018.05.02	A Framework Convention is in redaction between the Corsican Environment Office (OEC) and PIM Initiative. The partnership aims to share knowledge regarding the wetlands inventory performed by the OEC on one hand and by PIM for MedisWet by the other hand, to assist the OEC on the implementation of field visits on Corsican wetlands and in communication in order to promote the activities of the OEC at a national and Mediterranean scale



PROGRESS REPORT



WWF-Spain	Vicenç Vidal & Joana Garau	Regional Ministry of Environment and the General Director of Water Resources of the Balearic Islands Government	2018.06.18	The Conservation director and Water Responsible of WWF Spain met the Regional Ministry and the GD of Water Resources of the Balearic Is. to review the acceptance of our objections to the Balearic Hydrological plan. They included in the wetland inventory 5 out of 6 wetlands we requested, and instead of a Wetland decree they will regulate wetland conservation through the Wetland Inventory legislation. It is not 100% what we wanted but thanks to MedisWet, Balearic wetlands are more protected than before.
Terra Cypria	Elena Stylianopoulou,	Ramsar Focal Point - Cyprus,	2018.07.04	Discuss the progress on selecting the wetlands to be propose for protection. Said a meeting on the 3.8.2018 for evaluating the work done. Discuss the possibility of contacting a site event on next Ramsar-COP in Dubai and agreed on supporting this effort.